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THE SOUTHEAST MORRIS COUNTY MUNICIPAL UTILITIES AUTHORITY 

    MEETING MINUTES 

FEBRUARY 20, 2025 

 
The Regular Meeting of The Southeast Morris County Municipal Utilities Authority (“SMCMUA” 
or the “Authority”) was held on February 20, 2025, at 7:00 PM prevailing time in the Board Room 
at the offices of SMCMUA at 19 Saddle Road, Cedar Knolls, New Jersey. 
 
The Chairman called the meeting to order at 7:00 PM and read the attached statement of Public 
Notice (Sunshine Law) and caused same to be entered into the minutes of the meeting. 
 
ROLL CALL 
 

PRESENT:  Chairman  Huber;  Members  Chumer,  Kiracofe*,  Loughman,  Marucci, 
Rotando and Webster 

  ABSENT:  Member Clarke 
 
* Arrived at 7:10 PM. 

Also  present were  the  following: Drew  Saskowitz,  Executive Director;  Charles Maggio,  Chief 
Financial  Officer;  Sophia  Dyer,  Engineering  Manager;  Nicholas  Buono,  IT  Director;  Celenia 
Mercado,  Operations  Risk  Manager;  Patricia  Dannhardt,  Principal  Engineer;  Alexis  Bozza, 
Executive Administrative Assistant; and David J. Ruitenberg, Esq., Murphy McKeon.   

PUBLIC COMMENT 

Chairman Huber stated the next portion of the meeting was set aside for public comment.  No 
one from the public was present.  The Chairman then closed the public comment portion of the 
meeting. 

MOTION APPROVING MINUTES OF FEBRUARY 3, 2025 

Copies of the minutes of the meeting held on February 3, 2025, were distributed to the Members 
prior to the meeting for review and comment.   Member Rotando moved that the minutes be 
adopted as presented.  Member Loughman seconded the motion which was duly adopted by the 
remaining Members. 

RESOLUTION – APPROVAL OF SECOND FEBRUARY 2025 LIST OF BILLS 

Copies of the second bill  list  for February 2025 were distributed to the Members prior to the 
meeting for comment and approval.   Member Webster moved to approve the  list of bills and 
offered the following resolution: 
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RESOLUTION NO. 18‐25 

RESOLUTION AUTHORIZING PAYMENT OF THE SECOND LIST OF BILLS FOR FEBRUARY 2025 

“COPY ANNEXED” 

Mr. Ruitenberg stated that, for this resolution and for all resolutions included on this evening’s 
agenda authorizing contracts or payments, the Treasurer has provided certifications confirming 
adequate  funds  for  each  such  purpose  in  the  2025  budget.    To  the  extent  the  resolution 
anticipates payments beyond 2025, any and all  such anticipated payments will be  subject  to 
approval  and  inclusion  by  the  Authority  in  such  future  years’  budgets.    Member  Marucci 
seconded the motion which was duly adopted by the following vote: 

YEAS:  Chairman Huber; Members  Chumer,  Loughman, Marucci,  Rotando  and 
Webster 

NOES:  None 

COMMUNICATIONS 

The Members reviewed a copy of a letter from the Township of Mendham thanking the Authority 
for  its  cooperation  towards  the  annual  controlled  deer  hunt  on  the  Clyde  Potts  Reservoir 
property.   

OTHER BUSINESS 

A. Resolution  Authorizing  Use  of  Vendor  through  the  State  of  New  Jersey 
Cooperative Purchasing Program 

The Members reviewed a memorandum from the Chief Financial Officer dated February 7, 2025.  
The Authority wishes to purchase a 2025 Ford F‐600 Super Duty Truck from Route 23 Automall 
LLC, an authorized vendor under the State of New Jersey Cooperative Purchasing Program 1‐NJCP 
during 2025.  The purchases of goods and services by local contracting units through the State 
agency without advertising  is authorized under Section 12 of  the Local Public Contracts Law, 
N.J.S.A. 40A:11‐12.  The vendor has been awarded a New Jersey State Contract (No. 24‐FLEET‐
95503) by  the Division of Purchase and Property  in  the Department of Treasury.   The cost  is 
estimated  not  to  exceed  $184,603.00.   Member  Rotando moved  and  offered  the  following 
resolution: 

RESOLUTION NO. 19‐25 

RESOLUTION AUTHORIZING USE OF VENDOR THROUGH THE STATE OF NEW JERSEY 
COOPERATIVE PURCHASING PROGRAM 

 
“COPY ANNEXED” 
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Member Webster seconded the motion which was duly adopted by the following vote: 

YEAS:  Chairman Huber; Members  Chumer,  Loughman, Marucci,  Rotando  and 
Webster 

NOES:  None 

Member Kiracofe arrived at the meeting. 

B. Resolution  Increasing  Authorized  Amount  for  Use  of  Vendor  through  the 
Hunterdon County Education Services Commission Cooperative Pricing System 

The Members  reviewed  a memorandum  from  the Chief  Financial Officer dated  February 11, 
2025.  The Authority is a participant in the Hunterdon County Educational Services Commission 
Cooperative Pricing System ("HCESCCPS").  The purchase of work, materials and supplies through 
Cooperative Pricing Systems, such as the HCESCCPS, is authorized without additional advertising 
by the participants under Section 11 (5) of the Local Public Contracts Law, N.J.S.A. 40A:11‐11(5).  
Powerco,  Inc., was  awarded  a  contract  for  facility  grounds equipment  services by HCESCCPS 
(Contract No. HCESC‐SER‐23‐06).   The Authority previously authorized  the purchasing of such 
services for and  including the budget year 2025 up to the amount of $5,000.00, by Resolution 
No. 144‐24 dated December 19, 2024.  The Authority wishes to increase the amount authorized 
to purchase additional services from Powerco,  Inc., by $27,000.00.   The revised not to exceed 
amount of services is estimated not to exceed the revised amount stated of $32,000.00.  Member 
Rotando moved and offered the following resolution: 

RESOLUTION NO. 20‐25 

RESOLUTION INCREASING AUTHORIZED AMOUNT FOR USE OF VENDOR THROUGH THE 
HUNTERDON COUNTY EDUCATION SERVICES COMMISSION COOPERATIVE PRICING SYSTEM 

 
“COPY ANNEXED” 

Member Webster seconded the motion which was duly adopted by the following vote: 

YEAS:  Chairman  Huber;  Members  Chumer,  Kiracofe,  Loughman,  Marucci, 
Rotando and Webster 

NOES:  None 

C. Resolution Authorizing  Extension  to  the  Contract  for  Payroll  and  Timekeeping 
Services and Related Matters 

On March 18, 2021, a contract was awarded to Primepoint LLC (“Primepoint”) for the provision 
of payroll and timekeeping services and related matters (“Contract”).  The Contract was extended 
on March 3, 2022, February 24, 2023, and again on March 21, 2024.  The HR Assistant Director 
requested that an extension to the Contract be authorized as set forth in a memorandum dated 
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February 20, 2025, a copy of which memorandum was reviewed by the Members.  The Contract 
is  not  to  exceed  $20,500  for  the  one‐year  period.    Primepoint  previously  completed  and 
submitted Business Entity Disclosure Certifications which certify that they have not made any 
reportable contributions to any political or candidate committee  in the Township of Hanover, 
Borough of Morris Plains, Town of Morristown and the Township of Morris in the previous one 
year, and that the contract will prohibit them from making any reportable contributions through 
the term of the contract.  Member Rotando moved and offered the following resolution: 

RESOLUTION NO. 21‐25 

RESOLUTION AUTHORIZING EXTENSION TO THE CONTRACT FOR PAYROLL AND TIMEKEEPING 
SERVICES AND RELATED MATTERS 

 
“COPY ANNEXED” 

Member Loughman seconded the motion which was duly adopted by the following vote: 

YEAS:  Chairman  Huber;  Members  Chumer,  Kiracofe,  Loughman,  Marucci, 
Rotando and Webster 

NOES:  None 

D. Resolution Authorizing Award of a Contract  for Underground Facilities Location 
Service 

The  Authority  advertised  and  received  bids  for  the  contract  entitled  Underground  Facilities 
Location Services.  Two bids were received on January 29, 2025.  The bids have been reviewed 
by the Executive Director as set forth in a memorandum dated February 4, 2025, a copy of which 
memorandum was reviewed by the Members.   The Executive Director recommended that the 
contract be awarded to USIC, LLC, for its low responsive bid in the total amount of $167,250.00, 
as  permitted  by  the  Local  Public  Contracts  Law.   Member Webster moved  and  offered  the 
following resolution: 

RESOLUTION NO. 22‐25 

RESOLUTION AUTHORIZING AWARD OF A CONTRACT FOR UNDERGROUND FACILITIES 
LOCATION SERVICE 

 
“COPY ANNEXED” 

Member Marucci seconded the motion which was duly adopted by the following vote: 
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YEAS:  Chairman  Huber;  Members  Chumer,  Kiracofe,  Loughman,  Marucci, 
Rotando and Webster 

NOES:  None 

E. Resolution  Authorizing  Award  of  a  Contract  entitled Malapardis  Sloped  Roof 
Replacement 

The Authority advertised and  received bids  for  the  contract entitled Malapardis Sloped Roof 
Replacement.  Four bids were received on January 30, 2025.  The apparent low bidder, Balanikas 
Painting, rescinded its submission on the basis of a mathematical error.  The remaining bids have 
been reviewed by the Engineering Manager as set forth  in a memorandum dated February 6, 
2025, a copy of which was reviewed by the Members.  The Engineering Manager recommended 
that the contract be awarded to Beaver Home  Improvement, LLC, for  its  low, responsible and 
responsive bid in the total amount of $43,196.00, as permitted by the Local Public Contracts Law.  
Member Rotando moved and offered the following resolution: 

RESOLUTION NO. 23‐25 

RESOLUTION AUTHORIZING AWARD OF A CONTRACT ENTITLED MALAPARDIS SLOPED ROOF 
REPLACEMENT 

 
“COPY ANNEXED” 

Member Marucci seconded the motion which was duly adopted by the following vote: 

YEAS:  Chairman  Huber;  Members  Chumer,  Kiracofe,  Loughman,  Marucci, 
Rotando and Webster 

NOES:  None 

F. Resolution Authorizing Award of a Professional Service Contract  for the Skyline 
Tank Project 

SMCMUA has a need for professional services, specifically encompassing extensive expertise in 
water tank systems and coatings with NACE and SSPC certifications, essential for the completion 
of the Skyline Tank Project and related matters.  Mumford‐Bjorkman Associates, Inc. (MBA) has 
submitted a proposal for such professional services dated February 10, 2025.  The cost of such 
services, as set forth in the Proposal, is estimated not to exceed the total amount of $179,300.00.  
The  contract was  being  awarded without  public  bidding  as  a  Professional  Service  Contract 
pursuant to the provisions of the Local Public Contracts Law (N.J.S.A. 40A:11‐1 et. seq.) (LPCL).  
MBA completed and submitted Business Entity Disclosure Certifications which certify that they 
have not made any reportable contributions to any political or candidate committee in the Town 
of Morristown, Township of Morris, Township of Hanover and the Borough of Morris Plains  in 
the previous one‐year period and that the contract to be awarded by this Resolution will prohibit 
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it  from making any  such  reportable  contributions during  the  term of  the  contract.   Member 
Webster moved and offered the following resolution: 

RESOLUTION NO. 24‐25 

RESOLUTION AUTHORIZING AWARD OF A PROFESSIONAL SERVICE CONTRACT FOR THE SKYLINE 
TANK PROJECT 

 
“COPY ANNEXED” 

Member Loughman seconded the motion which was duly adopted by the following vote: 

YEAS:  Chairman  Huber;  Members  Chumer,  Kiracofe,  Loughman,  Marucci, 
Rotando and Webster 

NOES:  None 

G. Resolution Authorizing Award of a Professional Service Contract for Engineering 
Services in connection with the Removal of Mercaptans and Well Redevelopment 
at McCabe Well 

SMCMUA has a need  for professional engineering services  in connection with  the removal of 
mercaptans  and well  redevelopment  at McCabe Well.    UHL  and  Associates,  Inc.  (UHL)  has 
submitted a proposal for such professional services dated February 6, 2025.   The cost of such 
services, as set forth in the Proposal, is estimated not to exceed the total amount of $66,011.00.  
The  contract was  being  awarded without  public  bidding  as  a  Professional  Service  Contract 
pursuant to the provisions of the Local Public Contracts Law (N.J.S.A. 40A:11‐1 et. seq.) (LPCL).  
UHL completed and submitted Business Entity Disclosure Certifications which certify that they 
have not made any reportable contributions to any political or candidate committee in the Town 
of Morristown, Township of Morris, Township of Hanover and the Borough of Morris Plains  in 
the previous one‐year period and that the contract to be awarded by this Resolution will prohibit 
it  from making any  such  reportable  contributions during  the  term of  the  contract.   Member 
Rotando moved and offered the following resolution: 

RESOLUTION NO. 25‐25 

RESOLUTION AUTHORIZING AWARD OF A PROFESSIONAL SERVICE CONTRACT FOR 
ENGINEERING SERVICES IN CONNECTION WITH THE REMOVAL OF MERCAPTANS AND WELL 

REDEVELOPMENT AT MCCABE WELL 
 

“COPY ANNEXED” 

Member Webster seconded the motion which was duly adopted by the following vote: 



Page 7 of 11 

YEAS:  Chairman  Huber;  Members  Chumer,  Kiracofe,  Loughman,  Marucci, 
Rotando and Webster 

NOES:  None 

H. Resolution  Authorizing  Amendment  to  Professional  Service  Contract  for 
Engineering  Services  in  connection  with  Construction  Administration  and 
Observation of the Stiles Avenue Water Main Replacement Project 

On May 16, 2024, the Authority awarded a professional service contract to Dewberry Engineers, 
Inc.  (“Engineer”)  for engineering  services  in  connection with  construction administration and 
observation  of  the  Stiles  Avenue water main  replacement  project  (the  “Agreement”).    The 
maximum cost authorized under the Agreement was $177,960.00.  The Engineer has provided a 
supplemental proposal as requested by SMCMUA dated February 3, 2025 (the "Supplemental 
Proposal"),  for  additional  engineering  services  needed  at  an  additional  cost  not  to  exceed 
$186,810.00, as more particularly set forth in the Supplemental Proposal, a copy of which was 
reviewed by the Members.  The additional services will result in a corresponding increase in the 
total amount payable under the Agreement by $186,810.00 from $177,960.00 to $364,770.00.  
SMCMUA  has  determined  that  the  additional  services  to  be  performed  are  necessary  and 
reasonable;  and will  benefit  the Water  System.    This  Contract was  awarded without  public 
bidding as a Professional Service Contract pursuant to the provisions of the Local Public Contracts 
Law (N.J.S.A. 40A:11‐1 et seq.) and  in compliance with N.J.S.A. 19:44A‐20.5 (Pay‐to‐Play Law).  
Member Rotando moved and offered the following resolution: 

RESOLUTION NO. 26‐25 

RESOLUTION AUTHORIZING AMENDMENT TO PROFESSIONAL SERVICE CONTRACT FOR 
ENGINEERING SERVICES IN CONNECTION WITH CONSTRUCTION ADMINISTRATION AND 

OBSERVATION OF THE STILES AVENUE WATER MAIN REPLACEMENT PROJECT 
 

“COPY ANNEXED” 

Member Marucci seconded the motion which was duly adopted by the following vote: 

YEAS:  Chairman  Huber;  Members  Chumer,  Kiracofe,  Loughman,  Marucci, 
Rotando and Webster 

NOES:  None 

I. Resolution Authorizing Change Order No. 1  for Redevelopment of Black Brook 
Wells 

The Authority entered into a contract with William Stothoff Company, Inc., dated July 2, 2024, 
for Redevelopment of Black Brook Wells at a maximum cost of $249,260.00 (“Contract”).   The 
Engineering Manager advised by memorandum dated February 6, 2025, and a Certification of 
Necessity (“Certification”) dated February 10, 2025, that a Change Order for additional services 
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is needed.  The overall increase will not exceed $54,460.00, as more particularly set forth in the 
memorandum and Certification,  copies of which were  reviewed by  the Members.   SMCMUA 
determined that the scope and value requested is necessary and reasonable; and is required to 
advance the Project toward final completion.  Member Webster moved and offered the following 
resolution: 

RESOLUTION NO. 27‐25 

RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 FOR REDEVELOPMENT OF BLACK BROOK 
WELLS 

 
“COPY ANNEXED” 

Member Marucci seconded the motion which was duly adopted by the following vote: 

YEAS:  Chairman  Huber;  Members  Chumer,  Kiracofe,  Loughman,  Marucci, 
Rotando and Webster 

NOES:  None 

J. Resolution Authorizing Air Compressor Maintenance and Repair Services for 2025 

SMCMUA  requested  proposals  for  air  compressor  maintenance  and  repair  services  to  be 
performed  throughout  2025.    The Water  Quality  Assistant Manager  reviewed  the  proposal 
received from Air & Gas Technologies.  In a memorandum dated February 12, 2025, the Water 
Quality Assistant Manager recommends authorizing  the use of Air & Gas Technologies  for air 
compressor maintenance and repair services in the not to exceed amount of $28,500.00, a copy 
of which was reviewed by the Members.  These purchases are being made without public bidding 
as being less than the bidding threshold of $44,000.00 provided in the Local Public Contracts Law 
(N.J.S.A. 40A:11‐1 et  seq.).   The  vendor  completed  and  submitted Business Entity Disclosure 
Certifications which certify that they have not made any reportable contributions to any political 
or  candidate  committee  in  the  Township  of  Hanover,  Borough  of  Morris  Plains,  Town  of 
Morristown and the Township of Morris in the previous one year, and will prohibit them from 
making any reportable contributions through 2025.   Member Rotando moved and offered the 
following resolution: 

RESOLUTION NO. 28‐25 

RESOLUTION AUTHORIZING AIR COMPRESSOR MAINTENANCE AND REPAIR SERVICES FOR 2025 
 

“COPY ANNEXED” 

Member Webster seconded the motion which was duly adopted by the following vote: 



Page 9 of 11 

YEAS:  Chairman  Huber;  Members  Chumer,  Kiracofe,  Loughman,  Marucci, 
Rotando and Webster 

NOES:  None 

K. Resolution  Authorizing  Execution  of  a  Connection  Agreement  with  SLOC 
Acquisitions LLC 

The Authority received an application for water service from SLOC Acquisitions LLC (“SLOC”) for 
a development known as The Carriage Homes at Spring Brook located at Block 6801, Lot 1.01, in 
Morris Township, New Jersey (the “Development”).   The Authority and SLOC have agreed to a 
plan for extension of a water main to the development to be provided at the expense of SLOC as 
more  particularly  set  forth  in  the  proposed  Connection  Agreement  (the  “Connection 
Agreement”).    The  form  of  Connection  Agreement  has  been  approved  by  the  Engineering 
Manager and General Counsel of  the Authority.   Member Loughman moved and offered  the 
following resolution: 

RESOLUTION NO. 29‐25 

RESOLUTION AUTHORIZING EXECUTION OF A CONNECTION AGREEMENT WITH SLOC 
ACQUISITIONS LLC 

 
“COPY ANNEXED” 

Member Webster seconded the motion which was duly adopted by the following vote: 

YEAS:  Chairman  Huber;  Members  Chumer,  Kiracofe,  Loughman,  Marucci, 
Rotando and Webster 

NOES:  None 

L. Resolution Authorizing Award of a Contract to Relocate Electric Utility (Overhead 
to Underground) at Skyline Tanks 

The Authority  advertised  and  received  bids  for  the  contract  entitled Relocate  Electric Utility 
(Overhead to Underground) at Skyline Tanks.  Six bids were received on January 30, 2025.  The 
bids have been  reviewed by  the Engineering Manager  as  set  forth  in  a memorandum dated 
February 18, 2025, a copy of which was reviewed by the Members.  The Engineering Manager 
recommended that the contract be awarded to Pichardo Electric, LLC, for its low responsive bid 
in  the  total amount of $60,700.30, as permitted by  the Local Public Contracts Law.   Member 
Loughman moved and offered the following resolution: 

   



Page 10 of 11 

RESOLUTION NO. 30‐25 

RESOLUTION AUTHORIZING AWARD OF A CONTRACT TO RELOCATE ELECTRIC UTILITY 
(OVERHEAD TO UNDERGROUND) AT SKYLINE TANKS 

 
“COPY ANNEXED” 

Member Marucci seconded the motion which was duly adopted by the following vote: 

YEAS:  Chairman  Huber;  Members  Chumer,  Kiracofe,  Loughman,  Marucci, 
Rotando and Webster 

NOES:  None 

SUCH OTHER MATTERS TO LEGALLY COME BEFORE THE BOARD 

1. Member Rotando inquired whether there was a need for further discussion or a summary 
of the Ad Hoc Committee topics. Mr. Saskowitz replied that he didn't believe further discussion 
was  necessary  at  this  time.  He  has  been  providing  customers  with  John  Garcia's  contact 
information  for direct quotes but has not  yet  received  any  interest  yet. As  customers begin 
utilizing John Garcia's services, a meeting may be held to review the process. Additionally, Mr. 
Saskowitz noted a meeting with the Customer Service and Operations Divisions, discussing plans 
to ramp up meter replacements. They will increase the daily meter replacements by adding eight 
more  each  day,  alongside  12  additional  Survey123  time  slots  to meet  their  targets. He  also 
mentioned a plan to boost appointments from 24 to 40 per day if participation in the condensed 
summer workweek program from the Operations Division is achieved.  

2. Member Kiracofe  inquired about whether the Authority has  issued a bid for potholing. 
Mr. Saskowitz indicated that a bid for test pitting was officially released, with bids due on April 3. 
Additionally, the Authority is expecting to receive the valve trailer that was purchased soon, as 
the necessary appurtenances are currently being  installed on the truck body. Once the trailer 
arrives and the frequency of main breaks decreases, there are plans to assign a two‐person crew 
to  begin  handling  this  work  internally.  Further  updates  will  be  provided  as  the  situation 
progresses. 

3. Mr. Ruitenberg confirmed that all of the Creating Municipalities have adopted resolutions 
consenting to the two Harding developments and cases have been dismissed without prejudice. 

REPORTS 

A. Engineering Division – January 2025 

B. Finance Division – January 2025 

1. Human Resources – January 2025 

C. Information Technology – January 2025 

D. Operations Division – January 2025 
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E. Operations Risk Management Division – January 2025 

F. Water Quality Division – January 2025 

ADJOURNMENT 

There  being  no  further  business, Member Webster moved  that  the meeting  be  adjourned.  
Member Loughman seconded the motion which was duly adopted by the Members.  The meeting 
adjourned at 7:41 PM. 

THE SOUTHEAST MORRIS COUNTY 
MUNICIPAL UTILITIES AUTHORITY 

 
 

  ALEXIS BOZZA 
  Assistant Secretary 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



2025 SUNSHINE LAW STATEMENT 

Adequate notice of this meeting has been provided in accordance with the provisions of the 

“Open Public Meetings Act”, in the following manner: 

1. By posting a copy of the Annual Notice of SMCMUA’s regular meetings on the Bulletin 

Board at SMCMUA’s offices at 19 Saddle Road, Cedar Knolls, New Jersey, and by delivering 

copies of such notice for posting at similar public places in the municipal buildings of the 

Town of Morristown, the Townships of Hanover and Morris and the Borough of Morris 

Plains on February 4, 2025; and 

2. By providing copies of the Annual Notice to the clerks of the Townships of Chatham, 

Harding, Mendham, Randolph and Parsippany-Troy Hills, the Boroughs of Florham Park, 

Madison and Wharton, and the County of Morris on February 4, 2025; and 

3. By providing copies of the Annual Notice for publication to the Daily Record and the Star 

Ledger on February 7, 2025. 

 



0 19 Saddle Road 
Cedar Knolls, NJ 07927 

"' (973) 326-6880 

SOUTHEAST MORRIS COUNTY MUNICIPAL UTILITIES AUTHORITY 
0 (973) 326-6864 

0 custornerservice@srncrnua.org 

• srncrnua.org 

Resolution No. 18-25 

RESOLUTION AUTHORIZING PAYMENT OF SECOND FEBRUARY 2025 LIST OF BILLS 

BE IT RESOLVED t hat authorization is hereby granted to make payment of the following 

list of bills: 

OPERATING FUND 

Total Salary and Wages 
Total Operating Fund Checks and Wire Transfers 

CAPITAL FUND 

Total Capital Fund Expenditures 

TOTAL OF SECOND FEBRUARY 2025 LIST OF BILLS 

* * * * * 

$ 
$ 

$ 

$ 

213,528.49 

429,425.69 

687,737.95 

1,330,692.13 

I hereby certify this to be a true copy of the resolution adopted by t he Board of M embers at a 

meeting duly convened of The Sout heast Morris County Municipal Utilities Authority on February 

~ . 

Vote on Resolution: 

Member Motion Second Aye Nay Abstain Absent 

M ichael Churner □ □ ~ □ □ □ 

Arthur Clarke □ □ □ □ □ a-
Nathan Kiracofe □ □ □ □ □ ~ 
Matthew Loughman □ □ ~ □ □ □ 
Nico la Marucci □ ~ ~ □ □ □ 

Ralph Rotando □ □ -gr □ □ □ 

Patricia Webster )8I □ ~ □ □ □ 

Chairman Max Huber □ □ ~ □ □ □ 

Board Members 

Morristown: Morris Township: Morris Plains: Hanover Township: 
Arthur Clarke Michael Churner Ralph R. Rotando Nathan Kiracofe 
Mox Huber Matthew Loughman Patricia Webster Nicola Marucci 

Executive Director. Drew Saskowitz Chief Financial Officer; Charles Maggio 



TREASURER'S CERTIFICATION 

I hereby certify that there are sufficient funds available ($1,330,692.13) for payment of 

the resolution entitled Resolution Authorizing Payment of Second February 2025 List of Bills in 

SMCMUA's 2025 Budget. 

Dated: February 20, 2025 



SOUTHEAST M ORRIS COUNTY MUNICIPAL UTILITIES AUl HORITY 

Resolution No. 19-25 

0 19 Saddle Rood 
Cedar Knolls, NJ 07927 

0 (973) 326-6880 

0 (973)326-6864 

0 customerservice@smcmuo.org 

e smcmuo.org 

RESOLUTION AUTHORIZING USE OF VENDOR UNDER THE 
STATE OF NEW JERSEY COOPERATIVE PURCHASING PROGRAM 

WHEREAS, the Authority wishes to purchase a 2025 Ford F-600 Super Duty Truck from 
Route 23 Automall LLC, an authorized vendor under the State of New Jersey Cooperative 

Purchasing Program 1-NJCP during 2025; and 

WHEREAS, the purchases of goods and services by local contracting units through the 
State agency without advertising is authorized under Section 12 of the Local Public Contracts 
Law, N.J.S.A. 40A:11-12; and 

WHEREAS, the vendor has been awarded a New Jersey State Contract (No. 24-FLEET-
95503} by the Division of Purchase and Property in the Department of Treasury; and 

WHEREAS, the cost is estimated not to exceed $184,603.00; and 

WHEREAS, the Treasurer of the Authority has certified the availability of funds in the 

2025 Budget; 

NOW THEREFORE, BE IT RESOLVED by The Southeast Morris County Municipal Utilities 
Authority that Route 23 Automall LLC be authorized for use for the budget year 2025. 

* * * * * 

I hereby certify this to be a true copy of the resolution adopted by the Board of Members at a 
meeting duly convened of The Southeast Morris County Municipal Utilities Authority on 

February 20, 2025. 

Board Members 

Morristown: 
Arthur Clarke 
Mox Huber 

Executive Director: Drew Saskowit z 

Morris Township: 
Michael Churner 
Matthew Loughman 

Morris Plains: 
Ralph R. Rotondo 
Patricio Webster 

Hanover Township: 
Nathan Kiracofe 
Nicolo Marucci 

Chief Financial Officer: Charles Maggio 



Vote on Resolution: 

Member Motion Second Aye Nay Abstain Absent 

Michael Churner □ □ '18 □ □ □ 

Arthur Clarke □ □ □ □ □ ~ 

Nathan Kiracofe □ □ rJ □ □ Br 
Matthew Loughman □ □ .la □ □ □ 

Nicola Marucci □ □ !:ii □ □ □ 

Ralph Rotando 1& □ (81. □ □ □ 

Patricia Webster □ @ l!ZI □ □ □ 

Chairman Max Huber □ □ :@ □ □ □ 



TREASURER'S CERTIFICATION 

I hereby certify that there are sufficient funds available in the 2025 Budget to purchase 

a 2025 Ford F-600 Super Duty Truck from Route 23 Automall LLC through the State of New 

Jersey Cooperative Purchasing Program 1-NJCP in 2025. The cost is estimated not to exceed 

$184,603.00 and will be charged to Account No. 02-00-500-487 (Vehicles & Equipment). 

Dated: February 20, 2025 
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Resolution No. 20-25 

RESOLUTION INCREASING AUTHORIZED AMOUNT FOR USE OF VENDOR UNDER THE 
HUNTERDON COUNTY EDUCATIONAL SERVICES COMMISSION COOPERATIVE PRICING SYSTEM 

WHEREAS, the Authority is a participant in the Hunterdon County Educational Services 
Commission Cooperative Pricing System ("HCESCCPS"); and 

WHEREAS, the purchase of work, materials and supp lies through Cooperative Pricing 
Systems, such as the HCESCCPS, is authorized without additional advertising by the participants 
under Section 11 (5) of the Local Public Contracts Law, N.J.S.A. 40A:11-11(5); and 

WHEREAS, Powerco, Inc., was awarded a contract for facility grounds equipment services 
by HCESCCPS (Contract No. HCESC-SER-23-06); and 

WHEREAS, the Authority previously authorized the purchasing of such services for and 
including the budget year 2025 up to the amount of $5,000.00, by Resolution No. 144-24 dated 
December 19, 2024; and 

WHEREAS, the Authority wishes to increase the amount authorized to purchase 
additional services from Powerco, Inc., by $27,000.00; and 

WHEREAS, the revised not to exceed amount of services is estimated not to exceed the 

revised amount stated of $32,000.00; and 

WHEREAS, the Treasurer of the Authority has certified the availability of funds for these 
items in the 2025 Budget; 

NOW THEREFORE BE IT RESOLVED by The Southeast Morris County Municipal Utilities 

Authority as follows: 

1. The authorized amount for facility grounds equipment services by 
Powerco, Inc., be and is hereby increased by $27,000.00 for a revised not 
to exceed amount of $32,000.00. 

Board Members 

Morristown: 
Arthur Clarke 
Max Huber 

Executive Director. Drew Soskowitz 

Morris Township: 
Michael Churner 
Ma tthew Loughman 

* * * * * 

Morris Plains: 
Rolph R. Rotondo 
Patricia Webster 

Hanover Township: 
Nathan Kiracofe 
Nicola Marucci 

Chief Financial Officer: Charles Maggio 



I hereby certify this to be a true copy of the resolution adopted by the Board of Members at a 
meeting duly convened of The Southeast Morris County Municipal Utilities Authority on February 
20, 2025. 

Q..... 

Vote on Resolution: 

Member Motion Second Aye Nay Abstain Absent 

Michael Churner □ □ 'rs!, □ □ □ 

Arthur Clarke □ □ □ □ □ El 
Nathan Kiracofe □ □ El □ □ □ 

Matthew Loughman □ □ ~ □ □ □ 

Nicola Marucci □ □ ;Kl, □ □ □ 

Ralph Rotando g □ a □ □ □ 

Patricia Webster □ I& m □ □ □ 

Chairman Max Huber □ □ ~ □ □ □ 



TREASURER'S CERTIFICATION 

I hereby certify that there are sufficient funds available in the 2025 Budget to purchase work, materials and supplies from the vendor 

listed below through the Hunterdon County Educational Services Commission Cooperative Pricing System in 2025. The cost is estimated not 

to exceed $32,000.00. 

CONTRACT I VENDOR I ITEMS 
I CONTRACT 

EXP DATE 
BUDGET ACCT# ACCOUNT NAME I 

INITIAL I 
ADDITIONAL 

AMOUNT AMOUNT 

02-60-400-631 
Trans: Vehicle & 

I $5,000 

HCESC-SER-23-06 I Powerco Inc. I Faci!ity Grounds I 03131126 
Equipment-Other 

Equipment 
02-92-492-695 Contingency I I $27,000 

Dated: February 20, 2025 
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Resolution No. 21-25 

RESOLUTION AUTHORIZING AN EXTENSION TO THE CONTRACT FOR PAYROLL AND 
TIMEKEEPING SERVICES AND RELATED MATTERS 

WHEREAS, on March 18, 2021, a contract was awarded to Primepoint LLC 
("Primepoint"} for the provision of payroll and timekeeping services and related matters 
("Contract"}; and 

WHEREAS, the Contract was extended on March 3, 2022, February 24, 2023, and again 
on March 21, 2024; and 

WHEREAS, the HR Manager of SMCMUA has recommended that the Contract be 
extended for an additional period of one year at a not to exceed cost of $20,500 to perform 
these services; and 

WHEREAS, the Authority's HR Manager has requested that an extension to the Contract 
be authorized as set forth in a memorandum dated February 20, 2025, a copy of which 
memorandum is annexed hereto; and 

WHEREAS, the Contract is not to exceed $20,500 for the one-year period; and 

WHEREAS, Primepoint previously completed and submitted Business Entity Disclosure 
Certifications which certify t hat they have not made any reportable contributions to any 
political or candidate committee in the Township of Hanover, Borough of Morris Plains, Town of 
Morristown and the Township of Morris in the previous one year, and that the contract wi ll 
prohibit them from making any reportable contributions through the term of the contract; and 

WHEREAS, the Treasurer has determined and certified in writing that the value of the 
Contract wi ll exceed $17,500; and 

WHEREAS, funds are available and have been certified by the Treasure r of the Authority. 

NOW THEREFORE, BE IT RESOLVED, by The Southeast Morris County Municipal Utilities 

Authority as follows: 

Board Members 

Morristown: 
Arthur Clarke 
Mox Huber 

Executive Director: Drew Soskowitz 

Morris Township: 
Michael Churner 
Matthew Loughman 

Morris Plains: 
Rolph R. Rotondo 
Patric io Webster 

Hanover Township: 
Nathan Kiracofe 
Nicolo Marucci 

Chief Financial Officer: Charles Maggio 



1. That the Contract with Primepoint LLC be and the same is hereby 
extended in the total maximum not to exceed amount of $20,500. 

2. That the Executive Director be and is hereby authorized and directed to 
execute an extension and amendment with regard to said services on 
behalf of the Authority in the manner provided by law. 

* * * * * 

I hereby certify this to be a true copy of the resolution adopted by the Board of Members at a 
meeting duly convened of The Southeast Morris County Municipal Utilities Authority on 
February 20, 2025. 

Vote on Resolution: 

Member Motion Second Aye Nay Abstain Absent 

Michael Churner □ □ 181. □ □ □ 

Arthur Clarke □ □ □ □ □ 'RI 
Nathan Kiracofe □ □ :Kl □ □ □ 

Matthew Loughman □ '18 1!11: □ □ □ 
Nicola Marucci □ □ ~ □ □ □ 

Ralph Rotando ~ □ 'K1 □ □ □ 

Patricia Webster □ □ g □ □ □ 
Chairman Max Huber □ □ ~ □ □ □ 



SOUTHEAST M ORRIS COUNTY MUHICIPAL UTILITIES AUTHORITY 

TO: 

FROM: 

RE: 

DATE: 

CC: 

MEMORANDUM 

SMCMUA Board 

Heather Brandao, HR Assistant Director pS/ 8 

Recommendation for Award: Primepoint 

February 20, 2025 

Andrew Saskowitz, Executive Director 
Charles Maggio, CMFO, QPA, Chief Financial Officer 

G 19 Saddle Road 
Cedar Knolls, NJ 07927 

0 {973) 326-6880 

0 {973) 326-6864 

0 customerservlce@smcmua.org 

e smcmua.org 

Primepoint is the current third-party Timekeeping and Payroll system for the SMCMUA. 
Primepoint current contract expires on March 2151, 2025. The Office of Human Resources has 
received notice from Primepoint that they agree to extend the contract at the terms and 
conditions set forth in the current agreement for the next contract year. 

The Office of Human Resources is recommending the award for the contract to Primepoint for 
one-year term extending the current contract through March 21st, 2026. This recommendat ion 
is based on there being no increase in premium for the current contract services resulting in a 
not-to-exceed contract amount of $20,500. 

The Treasurer has certified funds are/will be avai lable in the 2025 Operating Budget and the 2026 
Operating budget, pending approval, in account 02-30-401-628: Employee Management and 
Engagement. The estimated cost for the one (1) year contact is outlined below. 

Primepoint Annual Premium 

Current Primepoint Contract $20,500.00 

Extension Primepoint Contract $20,500.00 

SOUTHEAST MORRIS COUNTY MUNICIPAL UTILITIES AUTHORITY 



CERTIFICATION OF VALUE IN EXCESS OF $17,500 (PAY-TO-PLAY LAW) 

I hereby certify that the maximum amount of the contract to be extended to Primepoint 

LLC for the provision of payroll and timekeeping services and relat 

Dated: February 20, 2025 



TREASURER'S CERTIFICATION 

I further certify the availability of funds for payment of the extension to the contract 

with Primepoint LLC for said services. The total maximum amount of this contract will not 

exceed $20,500. This item will be charged to Account No. 2-30-401-628 (Employee 

Management and Engagement). 

Dated: February 20, 2025 
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RESOLUTION AUTHORIZING AWARD OF A CONTRACT FOR 
UNDERGROUND FACILITIES LOCATION SERVICES 

WHEREAS, the Authority advertised and received bids for the contract entitled 
Underground Facilities Location Services; and 

WHEREAS, two bids were received on January 29, 2025; and 

WHEREAS, the bids have been reviewed by the Executive Director as set forth in a 
memorandum dated February 4, 2025, a copy of which memorandum is annexed hereto; and 

WHEREAS, the Executive Director has recommended that the contract be awarded to 
USIC, LLC, for its low responsive bid in the total amount of $167,250.00, as permitted by the Local 

Public Contracts Law; and 

WHEREAS, the Treasurer has certified that sufficient funds are availab le in the 2025 
Budget for the portion of the Contract to be expended in 2025; the portion to be expended in 
2026 will be subject to funds being allocated in the 2026 Budget; and 

NOW THEREFORE BE IT RESOLVED, by The Southeast Morris County Municipal Utilities 

Authority as follows: 

Board Members 

Morristown: 
Arthur Clarke 
Mox Huber 

1. That a contract entitled Underground Facilities Location Services be 
awarded to the low bidder, USIC, LLC, in accordance with its responsive bid 
submitted on January 29, 2025, in the amount not to exceed $167,250.00. 

2. That the Executive Director be and is hereby authorized and directed to 
execute a contract with regard to said contract on behalf of the Authority 

in the manner provided by law. 

Morris Township: 
Michael Churner 
Matthew Loughman 

* * * * * 

Morris Plains: 
Rolph R. Rotondo 
Patricio Webster 

Hanover Township: 
Nathan Kiracofe 
Nicolo Marucci 

Executive Director: Drew Soskowitz Chief Financial Officer. Chorles Maggio 



I hereby certify this to be a true copy of the resolution adopted by the Board of Members at a 
meeting duly convened ofThe Southeast Morris County Municipal Utilities Authority on February 

20, 2025. 

~ 
Vote on Resolution: 

Member Motion Second Aye Nay Abstain Absent 

Michael Churner D □ ~ □ □ □ 

Arthur Clarke □ □ □ □ □ ~ 
Nathan Kiracofe □ □ EL □ □ □ 

Matthew Loughman □ □ @: □ □ □ 

Nicola Marucci □ ~ ~ □ □ □ 

Ralph Rotando □ □ lia □ □ □ 

Patricia Webster 'El □ 'tiil' □ □ □ 

Chairman Max Huber □ □ KL □ □ □ 



SOUTHEAST MORRIS COUNTY MUNICIPAL UTILITIES AUTHORITY 

MEMORANDUM 

TO: SMCMUA Board 

FROM: 

RE: 

DATE: 

Drew Saskowitz, Executive Director DS 

Underground Facilities Location Services 

February 4, 2025 

The Authority solicited bids for underground facilities location services as may be needed within its 
water utility service area. The awarded contractor shall provide all equipment, transportation, 
materials consistent with the New Jersey Underground Facility Protection Act and shall comply with 
the terms, conditions and scope of work of the bid specifications. Bid packages were obtained by 
six companies where two companies submitted bids on January 29, 2025. A breakdown of the bids 
received is provided below in Table 1. (Note: The quantities included on the bid form are for 

purposes of comparison only.) 

Table 1 
Bid Summary 

USIC LLC SAM-NY Geospatial 

<30 Minutes $ 26.98 $ 68.00 

Item 1 Qty. 100 100 

Subtotal $ 2,698.00 $ 6,800.00 

>30 Min. (per¼ hr) $ 16.86 $ 32.50 

Item 2 Qty. 10 10 

Subtotal $ 168.60 $ 325.00 

Emergency $ 53.96 $ 130.00 

Item 3 Qty. 5 5 

Subtotal $ 269.80 $ 650.00 

Investigation $ 280.96 $ 140.00 

ltem4 Qty. 1 1 

Subtotal $ 280.96 $ 140.00 

$ 3,417.36 $ 7,915.00 

Page 1 of 2 



It is recommended that a one-year contract be awarded to USIC, LLC, in the not to exceed 
amount of $167,250.00, for its low, responsive and responsible bid submitted on January 29, 2025. 
USIC has been awarded this contract multiple times in the past and consistently 
demonstrated strong performance over the years. 

The Treasurer has certified that sufficient funds are available in the 2025 Budget for the portion 
of the Contract to be expended in 2025; the portion to be expended in 2026 will be subject to 
funds being allocated in the 2026 Budget. Table 2 provides the fund distribution. 

Account 

Table 2 
Account Allocation 

2025 

02-60-400-633: Transmission and Distribution 
$125,437.50 

Division: Mains and Valves 

Page 2 of 2 

2026 Total 

$41,812.50 $167,250.00 



TREASURER'S CERTIFICATION 

I hereby certify funds are available for payment of a contract with USIC, LLC, for 

underground facilities location services as follows: 

1. In 2025, funds are available in the amount of $125,437.50; and 

2. In 2026, funds will be available in the amount of $41,812.50 subject to the approval of 

the 2026 Budget. 

The total maximum amount of this contract will not exceed $167,250.00. This item will 

be charged to Account No. 02-60-400-633: Transmission and Distribution Division: Mains and 

Valves. 

Dated: February 20, 2025 
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Resolution No. 23-25 

RESOLUTION AUTHORIZING AWARD OF A CONTRACT FOR 
MALAPARDIS SLOPED ROOF REPLACEMENT 

customerservice@smcmua.org 

smcmua.org 

WHEREAS, the Authority advertised and received bids for the contract entitled 

Malapardis Sloped Roof Replacement; and 

WHEREAS, four bids were received on January 30, 2025; and 

WHEREAS, the apparent low bidder, Balanikas Painting, rescinded its submission on the 

basis of a mathematical error; and 

WHEREAS, the remaining bids have been reviewed by the Engineering Manager as set 
forth in a memorandum dated February 6, 2025, a copy of which memorandum is annexed 

hereto; and 

WHEREAS, the Engineering Manager has recommended that the contract be awarded to 
Beaver Home Improvement, LLC, for its low, responsible and responsive bid in the total amount 
of $43,196.00, as permitted by the Local Public Contracts Law; and 

WHEREAS, the Treasurer has certified that funds are available in the 2025 Budget; and 

NOW THEREFORE BE IT RESOLVED, by The Southeast Morris County Municipal Utilities 

Authority as fol lows: 

Board Members 

Morristown: 
Arthur Cla rke 
Mox Huber 

1. That a contract entitled Malapardis Sloped Roof Replacement be awarded 
to the official low bidder, Beaver Home Improvement, LLC, in accordance 
with its responsive bid submitted on January 30, 2025, in the amount not 

to exceed $43,196.00. 

2. That the Executive Director be and is hereby authorized and directed to 
execute a contract with regard to said contract on behalf of the Authority 

in the manner provided by law. 

Morris Township: 
Michael Churner 
Matthew Loughman 

* * * * * 

Morris Plains: 
Ralph R. Rotando 
Patricio Webster 

Hanover Township: 
Nathan Kiracofe 
Nicola Marucci 

Executive Director: Drew Soskowitz Chief Financial Officer: Charles Maggio 



I hereby certify this to be a true copy of the resolution adopted by the Board of Members at a 
meeting duly convened of The Southeast Morris County Municipal Utilities Authority on February 
20, 2025. 

I 

Vote on Resolution: 

Member Motion Second Aye Nay Abstain Absent 

Michael Churner □ □ ~ □ □ □ 

Arthur Clarke □ □ □ □ □ ,111. 
Nathan Kiracofe □ □ lllf □ □ □ 

Matthew Loughman □ □ !KL □ □ □ 

Nicola Marucci □ E ~ □ □ □ 

Ralph Rotando 19. □ l&! □ □ □ 

Patricia Webster □ □ ~ □ □ □ 

Chairman Max Huber □ □ ~ □ □ □ 



SOUTHEAST MORRIS COUHTY MUNICIPAL UTILITIES AUTHORIT Y 

TO: 

FROM: 

RE: 

DATE: 

CC: 

MEMORANDUM 

SMCMUA Board 

Sophia Dyer, PE, Engineering Manager SD 

Recommendation of Award - Malapardis Sloped Roof Replacement 

February 6, 2025 

Drew Saskowitz, LOR, Executive Director 
Charles Maggio, CMFO, QPA, Chief Financial Officer 
Alexis Bozza, QPA, Executive Administrative Assistant 

The referenced contract was advertised for public bids pursuant to the Local Public Contracts Law. 
Refer to Bid Summary Table, attached, for details. 

Project Scope 
This work consists of the removal of asbestos containing roof shingles and installation of asphalt 
roof shingles at 76 Malapardis Road, Morris Plains - also known as the Malapardis Pump Station. 
Work includes installation of gutters and downspouts and repair of plywood sheathing and/or fascia 

as required. 

Bid Review and Recommendation 
Bids were received on January 30, 2025. After correcting mathematical errors in their bid item 
pricing, Balanikas Painting was determined to be the lowest bidder at $41,659.84. However, upon 
notification of the corrected total, Balanikas Painting rescinded their bid, stating they were unable 
to complete the project at that cost. Furthermore, Balanikas Painting is not a GAF certified 
contractor and cannot provide the required manufacturer's warranty. Therefore, we recommend 
awarding the contract to the second lowest bidder, Beaver Home Improvement, LLC, for a not-to­
exceed amount of $43,196.00. 

The Treasurer has certified that sufficient funds are available in the 2025 Budget. 

Description of Account Account Budget Year Amount 

Facility Improvement CAPITAL: 02-00-500-498 2025 $43,196.00 



Malapardis Sloped Roof Replacement 

Bid Summary 
Bid Opening Date: 1/30/2025 

(corrections to bid amount) 

Bid 
Description 

Item 
Units Qty. 

1 Removal and Legal Disposal of Existing Asbestos Roof M aterial LS 1 

2 Malaoardls Booster Station Asohalt Shlngle Roof Installation LS 1 

3 Replacement of Plywood Sheat hing, If and Where Directed SF 32 
4 Replacement of Fascia Board LF 20 

5 Allowance ALLOW 1 
TOTAL BID AMOUNT: 

Balanikas Painting 

Unit Price Total Price 

56,400.00 $6,400.00 
$5,000.00 ss,000.00 

$3.12 $99.84 
$8.00 $160.00 

$30,000.00 $30,000.00 
$41,659.84 

Beaver Home Reliance Home 
Cynna Enterprises 

lmorovement LLC RemodelinR" 
Unit Price Total Price Unit Price Total Price Unit Price Total Pr ice 

$6,000.00 $6,000.00 $8,000.00 $8,000.00 $21,000.00 $21,000.00 

$6,700.00 $6,700.00 $10,000.00 $10,000.00 $12,000.00 $12,000.00 

$3.00 $96.00 $131.25 $4,200.00 $6.25 $200.00 

$20.00 $400.00 $175.00 $3,500.00 $50.00 $1,000.00 

$30,000.00 $30,000.00 $30,000.00 $30,000.00 $30,000.00 $30,000.00 

$43,196.00 $55,700.00 $64,200.00 



TREASURER'S CERTIFICATION 

I hereby certify funds are available in the 2025 Budget for payment of a contract with 

Beaver Home Improvement, LLC, for the Malapardis sloped roof replacement project in the not 

to exceed amount of $43,196.00. This item will be charged to Capital Account No. 02-00-500-

498 (Facility Improvement). 

Dated: February 20, 2025 



SOUTHEAST MORRIS COUNTY MUNICIPAL UTILITIES AUTHORITY 

Resolution No. 24-25 

0 19 Saddle Road 
Cedar Knolls, NJ 07927 

0 (973)326-6880 

0 (973)326-6864 

0 customerservice@smcmuo.org 

G smcmua.org 

RESOLUTION AUTHORIZING EXECUTION OF A PROFESSIONAL SERVICE CONTRACT 
FOR THE SKYLINE TANK PROJECT 

WHEREAS, SMCMUA has a need for professional services, specifically encompassing 
extensive expertise in water tank systems and coatings with NACE and SSPC certifications, 
essential for the completion of the Skyline Tank Project and related matters; and 

WHEREAS, Mumford-Bjorkman Associates, Inc. (MBA) has submitted a proposal for such 
professional services dated February 10, 2025, a copy of which is annexed hereto as Exhibit "A" 

(the "Proposal"); and 

WHEREAS, the cost of such services, as set forth in the Proposal, is estimated not to 
exceed the total amount of $179,300.00; and 

WHEREAS, this contract is being awarded without public bidding as a Professional Service 
Contract pursuant to the provisions of the Local Public Contracts Law (N.J.S.A. 40A:11-1 et. seq.) 

(LPCL); and 

WHEREAS, MBA has completed and submitted Business Entity Disclosure Certifications 
which certify that they have not made any reportable contributions to any political or candidate 
committee in the Town of Morristown, Township of Morris, Township of Hanover and the 
Borough of Morris Plains in the previous one-year period and that the contract to be awarded by 
this Resolution will prohibit it from making any such reportable contributions during the term of 

the contract; and 

WHEREAS, the Treasurer has determined and certified in writing that the value of the 

Contract will exceed $17,500; and 

WHEREAS, the Treasurer has certified that sufficient funds are available in the 2025 

Budget; and 

WHEREAS, the LPCL requires that notice of the award of professional service contracts be 
printed once in a newspaper authorized by law to publish SMCMUA's legal advertisements; 

Board Members 

Morristown: 
Arthur Clarke 
Mox Huber 

Executive Director. Drew Soskowitz 

Morris Township: 
Michael Churner 
Ma tthew Loughman 

Morris Plains: 
Ralph R. Rota ndo 
Patricia Webster 

Hanover Township: 
Natha n Kiracofe 
Nicola Marucci 

Chief Flnanclal Officer. Charles Maggio 



NOW THEREFORE, BE IT RESOLVED by The Southeast Morris County Municipal Utilities 
Authority as follows: 

1. The Proposal of Mumford-Bjorkman Associates, Inc., dated February 10, 
2025, and annexed hereto as Exhibit "A" be and the same is hereby 
approved. 

2. The Executive Director and Assistant Secretary be and they are hereby 
authorized and directed to execute an agreement on behalf of the 
Authority in the manner provided by law. 

3. This award is made without competitive bidding as a "Professional Service 
Contract" because the services to be provided are professional services as 
such are defined in the LPCL. 

4. Copies of this Resolution are to be filed in the office of the Secretary of 
SMCMUA and in the respective offices of the Clerks of the Town of 
Morristown, the Township of Morris, the Township of Hanover and 
Borough of Morris Plains; and Notice of the award shall be printed once in 
the Daily Record in accordance with the provisions of the LPCL. 

* * * * * 
I hereby certify this to be a true copy of the resolution adopted by the Board of Members at a 
meeting duly convened of The Southeast Morris County Municipal Utilities Authority on February 

20, 2025. 

Vote on Resolution: 

Member Motion Second Aye Nay Abstain Absent 

Michael Churner □ □ El □ □ □ 

Arthur Clarke □ □ □ □ □ ~ 
Nathan Kiracofe □ □ El □ □ □ 

Matthew Loughman □ :El' 31 □ □ □ 

Nicola Marucci □ □ l8I' □ □ □ 

Ralph Rotando □ □ )fil □ □ □ 

Patricia Webster '81 □ 'll:<l □ □ □ 

Chairman Max Huber □ □ 'j?J □ □ □ 



m 
MUMFORD-BJORKMAN ASSOCIATES, INC 

February 10, 2025 

Mrs. Sophia Dyer, PE 
Southeast Morris County Municipal Utilities Authority 
19 Saddle Road 
Cedar Knolls, NJ 07927 

Re: Various Consulting and Inspection Services 
Skyline Tanks #1 and #2, Baird Place Tank, and Picatinny #1 Tank, 
and Easley Tank 

Dear Mrs. Dyer, PE: 

Mumford-Bjorkman Associates (MBA) is pleased to submit a proposal in accordance 
with your February 10, 2025, RFP for the above referenced project. 

We believe our past experience with Southeast Morris County Municipal Utilities 
Authorities (SMCMUA) Tanks, coupled with our extensive water tank and coatings 
knowledge accrued over the past 30+ years, make MBA an exceptionally qualified firm 
to serve you and SMCMUA. As requested, below are the services we can provide for 

this project. 

SCOPE o WORK and PRICING 

1. Skuline Tanks #1 and #2: Tank Evaluations 
0 

Prior to preparing the specification for the repainting of the Skyline Tanks #1 and #2, 
MBA recommends that a cursory re-evaluation of the tanks is performed. MBA' s 
cursory evaluations of water storage tanks includes evaluating the exterior and interior 
coating, foundation, and appurtenances. Our evaluations are performed in accordance 
with AWWA requirements, and verifies compliance with the latest recommendations 
and requirements of the NJ Administrative Code, AWWA, OSHA, and SSPC. Upon 
completion of our inspection, MBA compiles the recorded information and observations 
into a written report that includes the following: 

955 South Chapel Street I Newark, DE 19713 I PH: 302-655-8234 I f-X: 302-655-8260 I www.mbatanks.com 
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1. Summary of our findings. 
2. Digital photographs of the exterior and interior surfaces. 
3. Recommendations for repairs and recoating. 
4. Budget analysis for recommend repairs and repainting. 

MBA's inspections are performed by a crew of at least two (2) inspectors, which 
includes at a minimum, one inspector certified as AMPP Level I or II. MBA' s base rate 
for cursory evaluation is Two Thousand ($2000.00) per tank, for a total of $4,000.00. 
Pricing is dependent on both Skyline tanks being evaluated during the same 
mobilization. 

Lead testing is not included in this scope of work. 

2. Sk11li11e Ta11ks #1 and #2: Desig11 Phase Consultation 
A complete set of project specifications is the key to getting a tank rehabilitated and 
painted with a coating system that will provide a long service life. MBA's technical 
specifications are thorough, concise, and only reference relevant OSHA, SSPC, NACE, 
AWWA, and NJAC standards that are specific to your tank. They also protect our 
customers by including critical verbiage regarding containment, and ensuring that 
OSHA standards are met. 

In this instance a complete final draft of Division 1 and the Technical Specification shall 
be provided by SMCMUA for MBA to review. 

Our cost to review the owner's existing specifications and documentation for a fixed 
rate of two hundred dollars ($200) per hour, inclusive of all expenses. We anticipate 
that approximately twenty hours (20) will be required. Total not to exceed cost for this 
phase will be four thousand dollars ($4,000.00), inclusive of all expenses. 

3. Skuline Ta11ks #1 and #2: Bid Phase Co11sultatio11 
• 

MBA will be present during the pre-bid meeting and will assist SMCMUA during the 
bidding phase, answering any questions and assisting SMCMUA with preparing an 
addendum, if required. Our attendance at the pre-bid meeting will be billed at our 
daily inspection rate of $1,300.00 (one thousand three hundred dollars) per day, 
inclusive of all expenses. Our cost to assist with answering of questions and assisting 
with addendum preparation will be billed at two hundred dollars ($200) per hour, 
inclusive of all expenses. We anticipate approximately fifteen (15) hours will be 
required. Total not to exceed cost for this phase will be four thousand three hundred 
dollars ($4,300.00) inclusive of all expenses. 
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4. Skuline Tanks #1 and #2: Contract Administration 
• 

MBA provides project consulting and contract administration services for many of our 
clients, and will work with you and SMCMUA through the entire rehabilitation process. 
Over the course of the project, MBA can: 

• Assist with coordinating cell antenna relocations (if necessary). 
• Review contractor submittals and shop drawings. 
• Review progress payments and change order requests. 
• Provide interpretation of project specifications if disputes arise, and provide 

clarifications and respond to requests for information/ requests for clarification 
(RFI / RFC) as required. 

• Review submitted Contractor QC Reports and photographs for discrepancies and 
proper adherence to specifications. 

• Provide technical expertise regarding tank repairs and coatings. 

Pricing for these services is two hundred dollars ($200) per hour, inclusive of all 
expenses. Travel time for meetings and site visits will be charged at this rate. We 
anticipate that approximately 40 hours will be required. Unused time will not be billed. 
Total not to exceed cost for this phase will be eight thousand dollars ($8,000.00) 
inclusive of all expenses. 

Note: If meetings are held on site during rehabilitation and MBA personnel already on 
site (ie: our Daily Inspector) attend, then there will be no charge for attendance at 
meeting. If additional personnel are required, then this charge will be assigned. 

5. Skyline Tanks #1 and #2: Dail11 Inspection Services 

MBA's primary service is providing resident inspectors during the repair and painting 
of water storage tanks. Our inspectors have various certifications from NACE and 
SSPC, now known as AMPP. AIi successfully completed confined space entry training 
and fall prevention training, are well versed in proper and safe rigging practices, and 
actively enter and gain access to all work areas on a daily basis. 

As your inspection firm, we will represent you during the coating phase of the tank 
project. MBA will verify that the specification is followed by the Contractor, and we will 
serve as your technical advisor, assisting you throughout the course of the tank 
rehabilitation project. 
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At the start of the project, we strongly recommend a pre-construction meeting with the 
contractor to review the scope of work, your expectations, and go over site specific 
requirements. We find these meetings lead to a smoother running project. 

Once cleaning and coating operations start on site, we will provide full-time daily 
inspection during production work, at which time our inspector will: 

A. Evaluate the surface preparation, the quality of the blast, and the profile as stated 
within the specification and requirements set forth in SSPC and NACE. 

B. Review the application during painting to verify that the Contractor is applying 
the coating within the limits of the specification and manufacturer's product data 
sheets. 

C. Verify the ambient weather conditions using a digital dewmeter. The 
temperatures, relative humidity and dew point will be recorded to determine if 
the application of the coatings is within the limitations of the specification and 
manufacturer's product data sheets. 

D. Review the mixing prior to the application of any coating, to determine if the 
mixing of the materials is proper and correct, and in accordance with the 
specification and manufacturer's product data sheets. If there is a required set up 
time, our inspector will see that the material has set in accordance with the paint 
manufacturer's product data sheets. 

E. Measure the dry film thickness of the coating by a dry film thickness gauge, as 
stipulated in the specification. The gauge will be calibrated, using the National 
Bureau of Standard Shims or shims provided by the gauge manufacturer. The 
procedure for calibration and operation of the gauge will be in accordance with 
SSPC-PA2. 

F. Thoroughly inspect the surfaces, prior to applying the intermediate or finish 
coat, to verify that they are clean and free of all foreign materials. All oil, grease, 
or dirt should be removed by the Contractor in accordance with SSPC-SPl, 
Solvent Cleaning, prior to applying the next coat. 

G. Perform holiday testing, if required in the specification, on the designated 
surfaces using a holiday detector. Our inspector will perform the testing, 
utilizing the Contractor's rigging, as long as it is deemed safe. 

H. Properly check each coating that has been applied for adequate cure prior to 
applying the next coat. The limits and requirements set forth in the specification 
and manufacturer's product data sheets shall be followed. 

Over the course of the project and upon completion, MBA will submit daily inspection 
reports with details about the work, enhanced with digital photographs taken 
periodically throughout the project. MBA project managers are updated daily about 
project status and completion, and can provide same day notification should on-site 
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events warrant notification of you and SMCMUA. Otherwise, our Daily Inspection 
reports and photographs will be compiled and forwarded to you digitally 
approximately every two weeks. 

Pricing for full-time painting observation services is one thousand three hundred 
($1,300) per day for work performed in 2025, inclusive of all expenses. Based on 
similarly sized tanks with a similar scope of work, MBA estimates that these tank will 
require the approximately ninety (90) days of full time inspection. 

Attendance at the pre-construction meeting will be charged at this rate. There will be no 
extra charges for overtime or weekend work. Holidays will be billed at 1.5 times the 
daily rate. Days will be billed by the day. Unused days will not be billed. 

6. Skuline Tanks #1 and #2: Allowance 
• 

In the pricing summary below, the requested allowance is listed for unforeseen tasks 
authorized by SMCMUA. 

7. Baird Place. Picati1111u #1. and Easleu Tanks: An11iversar11 Evaluations .. .. -
AWWA and MBA recommend performing an Anniversary Evaluation prior to the 
expiration of the Contractor's Specified Maintenance Warranty Period (typically 1 or 2 
years). At this evaluation, MBA will assess the Contractor's compliance with the 
specifications and the condition of the tanks and coatings. 

The exteriors will be evaluated visually, and digital photographs will be taken. The 
interior wet inspection will be performed with our RO\/, allowing the tank to remain 
full of water and on-line. Prior to entering the potable water, the ROV will be 
disinfected in accordance with AWWA C652. While the inspection takes place, you will 
be able to watch the entire inspection on our monitor to see the condition of the interior 
surfaces. The interior ROV inspection will be recorded, and digital photographs will be 
taken of the areas above the water line. This method does not allow any repairs to be 
done by the Contractor at that time. If defects of the tank interior lining are detected 
during the inspection or from still video captures, the inspector and the Owner shall 
detennine the extent of the damage and the need for a thorough dry inspection and/ or 
corrections. 

Upon completion of our inspections, a report will be generated listing our findings as 
well as listing any remedial work required. Color photographs illustrating any failures 
and a digital copy of the underwater findings will be included with the report. Digital 
copies of this report will be provided. 



SMCMUA - Various Tn11ks Page6 

Pricing for the anniversary evaluations is four thousand dollars ($4,000) per tank, 
inclusive of all expenses, for a total of twelve thousand dollars ($12,000). We anticipate 
that Picatinny #1 and Easley Tank will be evaluated during the same mobilization in the 
Summer of 2025, and Baird Place will be evaluated in the Autumn of 2026. 

8. Priciug Summary 

Price/ J!.. Total 
Unit 

1. Cursory Evaluations of Skyline #1 and #2 $2000 2 $4,000 

2. Design Phase Consultation for Skyline #1 and #2 $200 20 $4,000 

3. Bid Phase Consultation Pre-Bid Meeting $1,300 1 $1,300 

Assistance during bidding phase $200 15 $3,000 

4. Contract Administration for Skyline #1 and #2 $200 40 $8,000 

5. Daily Inspection Services for Skyline #1 and #2 $1,300 90 $117,000 

6. Allowance for Skyline #1 and #2 $30,000 1 $30,000 

7. Anniversary Evaluations: Baird, Picatinny #1, $4000 3 $12,000 

Easley Tanks 

TOTAL $179,300 

CONCLUSION 
For over thirty years, MBA has provided quick, reliable service, including emergency 
same-day assistance, to local municipalities, engineering firms, and water companies. 
Our growth, numerous repeat customers, and word-of-mouth recommendations are all 
a result of our primary focus: customer satisfaction. 

We appreciate this opportunity to continue our work with you and the Southeast Morris 
County Municipal Utilities Authority. If you should have any questions, please email 
me, at kyle@mbatanks.com, or call our office at (302) 655-8234. For more information on 
our company and inspection services, please visit our website at www.mbatanks.com. 
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Yours truly, 

Mumford-Bjorkman Associates, Inc. 

¥ 
Kyle Quinn 
Project Manager 

Page7 



CERTIFICATION OF VALUE IN EXCESS OF $17,500 (PAY-TO-PLAY LAW) 

I hereby certify that the maximum amount of the contract to be awarded to Mumford­

Bjorkman Associates, Inc., for professional services exceeds $17, 

Dated: February 20, 2025 



TREASURER'S CERTIFICATION 

I hereby certify that there are sufficient funds available ($179,300.00) for payment of 

professional service contract with Mumford-Bjorkman Associates, Inc., for extensive expertise in 

water tank systems and coatings with NACE and SSPC certifications, essential for the completion 

of the Skyline Tank Project and related matters. This item will be charged to Account No. 02-00-

500-495 (Tank Improvements). 

/ 
asurer 

Dated: February 20, 2025 
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G smcmua.org 

Resolution No. 25-25 

RESOLUTION AUTHORIZING EXECUTION OF A PROFESSIONAL SERVICE CONTRACT 
FOR ENGINEERING SERVICES IN CONNECTION WITH THE REMOVAL OF MERCAPTANS 

AND WELL REDEVELOPMENT AT MCCABE WELL 

WHEREAS, SMCMUA has a need for professional engineering services in connection with 

the removal of mercaptans and well redevelopment at McCabe Well; and 

WHEREAS, UHL and Associates, Inc. (UHL) has submitted a proposal for such professional 
services dated February 6, 2025, a copy of which is annexed hereto as Exhibit "A" (the 

"Proposal"); and 

WHEREAS, the cost of such services, as set forth in the Proposal, is estimated not to 

exceed the total amount of $66,011.00; and 

WHEREAS, this contract is being awarded without public bidding as a Professional Service 
Contract pursuant to the provisions of the Local Public Contracts Law (N.J.S.A. 40A:11-1 et. seq.) 

(LPCL); and 

WHEREAS, UHL has completed and submitted Business Entity Disclosure Certifications 
which certify that they have not made any reportable contributions to any political or candidate 
committee in the Town of Morristown, Township of Morris, Township of Hanover and the 
Borough of Morris Plains in the previous one-year period and that the contract to be awarded by 
this Resolution will prohibit it from making any such reportable contributions during the term of 

the contract; and 

WHEREAS, the Treasurer has determined and certified in writing that the value of the 
Contract will exceed $17,500; and 

WHEREAS, the Treasurer has certified that sufficient funds are available in the 2025 

Budget; and 

WHEREAS, the LPCL requires that notice of the award of professional service contracts be 
printed once in a newspaper authorized by law to publish SMCMUA's legal advertisements; 

Board Members 

Morristown: 
Arthur Clarke 
Mox Huber 

Executive Director: Drew Soskowitz 

Morris Township: 
Michael Churner 
Matthew Loughman 

Morris Plains: 
Ro lph R. Rotando 
Patricio Webster 

Hanover Township: 
Nathan Kiracofe 
Nicola Marucci 

Chief Financial Officer: Charles Maggio 



NOW THEREFORE, BE IT RESOLVED by The Southeast Morris County Municipal Utilities 
Authority as follows: 

1. The Proposal of UHL and Associates, Inc., dated February 6, 2025, and 
annexed hereto as Exhibit "A" be and the same is hereby approved. 

2. The Executive Director and Assistant Secretary be and they are hereby 
authorized and directed to execute an agreement on behalf of the 
Authority in the manner provided by law. 

3. This award is made without competitive bidding as a "Professional Service 
Contract" because the services to be provided are professional services as 
such are defined in the LPCL. 

4. Copies of this Resolution are to be filed in the office of the Secretary of 
SMCMUA and in the respective offices of the Clerks of the Town of 
Morristown, the Township of Morris, the Township of Hanover and 
Borough of Morris Plains; and Notice of the award shall be printed once in 
the Daily Record in accordance with the provisions of the LPCL. 

* * * * * 
I hereby certify this to be a true copy of the resolution adopted by the Board of Members at a 
meeting duly convened of The Southeast Morris County Municipal Utilities Authority on February 
20, 2025. 

Vote on Resolution: 

Member Motion Second Aye Nay Abstain Absent 

Michael Churner □ □ ~ □ □ □ 

Arthur Clarke □ □ □ □ □ ~ 
Nathan Kiracofe □ □ 1?l □ □ □ 

Matthew Loughman □ □ M □ □ □ 

Nicola Marucci □ □ tit' □ □ □ 

Ralph Rotando M □ ~ □ □ □ 

Patricia Webster □ ~ !Sa' □ □ □ 

Chairman Max Huber □ □ ~ □ □ □ 



UHL UHL & Associates, Inc. 
_______ Groundwater Resources Management 

Co11s111ting Hydrogcologists 
Environmental Services 
GIS elf Satellite Mapping 
Water Sustainability 

w1111v.v11awate1:com 

February 6, 2025 

Ms. Sophia Dyer, PE 
Engineering Manager 
Southeast Morris County MUA 
19 Saddle Road 
CedarKnolls,NJ07927 
sdyer@smcmua.org 

Re: Professional Services in Connection with 
Removal of Mercaptans and Well Redevelopment at the McCabe Well 
Technical and Cost Proposal 

Dear Ms. Dyer: 

Mailing Address: 
278 N. Union St. 

Suite 106 
POBox357 

Lambertville, NJ 08530 

(T): 1-609-947-1703 
vuhl@)vuawater.com 

jbaron@>vuawater.com 
adaw@)vuawater.com 

UHL & Associates, Inc. (UHL) is pleased to submit a Technical and Cost Proposal for Professional 
Services in Connection with the Removal of Mercaptans and Well Redevelopment at the McCabe 
Well. As outlined in SMCMUA's letter dated, January 20, 2025, UH L's proposal is sub-divided into 
the following Tasks: 

TASK 1A: Design Documents Technical Review- Mercaptans Removal Project 

TASK 1 B: Construction Administration and Construction Observation - Mercaptans Removal 
Project 

TASK 2A: Design Documents Technical Review- McCabe Well Redevelopment Project 

TASK 28: Construction Administration and Construction Observation - McCabe Well 
Redevelopment Project 

Attachment A provides the requested firm-related documentation, Attachment Bour Cost 
Proposal for the Tasks outlined above, Attachment C provides our Schedule of Fees and Capsule 
C.V.'s, and Attachment D the firm's Statement of Qualifications. 



Technical Proposal - Professional Se,vices in Connection with 
Removal of Mercaptans and Well Redevelopment at the McCabe Well 

Thank you for your consideration and please let us know if there are any questions. 

Sincerely, 

~ )(J , !\~\,I..-

Vincent Uhl, PG, PH 
Principal, UHL & Assoc., Inc. 

UHL & Associates, Inc . 
February 6, 2025 

Ashish Daw, PG 
Geoscientist, UHL & Assoc., Inc 
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Technical Proposal - Professional Services in Connection with 
Removal of Mercaptans and Well Redevelopment at the McCabe Well 

Technical Proposal 

1.0 Background 

Southeast Morris County Municipal Utilities Authority {SMCMUA) has a purveyor service area of ~36 
square miles in Morris County, New Jersey (Figure 1). SMCMUA operates ten (10) public 
community supply wells and one (1) surface water source. Of the ten wells, three (McCabe, 
Littleton Well 1, and Morris Plains) wells are currently out of service. 

The McCabe Well is located in Morris Township off Pippins Way on Block 7901, Lot 6.01. It is 
permitted by the NJDEP to operate at 600 gpm and is the youngest well in the system, installed in 
1989. The well has not been in service since early 2022 due to the presence of mercaptan odors in 
the well that were noted during a new pump installation. 

2.0 Geological Setting 

The McCabe Well, NJDEP Permit No. 2500033503, was installed in 1989, byW.C. Services Inc. It is 
completed in the Chatham Buried Valley glacial aquifer {deposits can range from 50 to 300 feet in 
thickness in this valley). 

The well was drilled and constructed to a depth of 214 feet and screened from 184 to 209 feet with 
12-inch diameter Johnson 60-slot stainless steel screen and a 12-inch diameter sump from 209 to 
214 feet. A well construction diagram is provided in Figure 2. 

3.0 Previous Work History and Next Steps 

The wall's production before taken out of service had reportedly declined by 50% and in early 2022, 
A.G. Schultes, Inc. replaced the pumping equipment in the well. After installation, a peculiar odor 
was noted and a study and sample analysis by the TRC Firm showed the presence of mercaptans 
(TRC May 2023 report). 

It is our understanding that since that time, no other studies or work on this well has been 
undertaken. UH L's recommendation is to remove the pumping equipment and conduct a limited 
pump and treat program to mitigate the odor issue with intermittent sampling for Mercaptans. 

If the pump and treat step is successful, we would recommend redeveloping the well to improve 
lost capacity (reportedly declined by 50%). UHL would also recommend cleaning the green sand 
filter canisters and replacing the green sand filter media. 

UHL & Associates, Inc. 
February 6, 2025 

pl 



Technical Proposal - Professional Services in Connection with 
Removal of Mercaptans and Well Redevelopment at the McCabe Well 

4.0 UHL's Relevant Project Experience and Project Team 

UHL & Associates, Inc. works with Municipalities, Municipal Utility Authorities, Townships and 
Private Clients in New Jersey, New York and Pennsylvania. The firm has extensive experience in 
Northern New Jersey and has worked in the Highlands and Piedmont Physiographic Provinces on 
groundwater related projects for both Municipal and Private Clients. 

UH L's team is composed of Certified Professional Hydrogeologists and Geologists that are 
licensed with the American Institute of Hydrologists (AIH) and in the states of New York and 
Pennsylvania. UHL also has a New Jersey Certified Professional Engineer/Certified Municipal 
Engineer to address engineering requirements that may arise in the well redevelopment program. 

UH L's recent work on similar municipal public-community well redevelopment projects are with (1) 
Southeast Morris County MUA (2) East Orange Water Department in Livingston and Millburn 
Townships; (3) Parsippany-Troy Hills Water Department; and (3) Freehold Township. 

From 2020, for the Township of Parsippany-Troy Hills Water Department, UHL has successfully 
redeveloped 1 o production wells (ranging from 300 to 1,400 gpm) and the installation of two (2) 
replacement wells (400 and 1,400 gpm). Presently, UHL is redeveloping two production wells for 
SMCMUA at the Black Brook Wellfield. 

5.0 Proposed Services 

5.1 Task 1A: Design Document Technical Review- Mercaptans Removal 

As requested, UHL will provide technical assistance and guidance to SMCMUA in the preparation 
of design documents for the Mercaptans Removal from McCabe Well. UHL will review technical 
documents, prepare relevant bill of quantities and technical specifications for the Project. 

The technical scope and bill of quantities for the Mercaptans Removal is outlined below: 

1. Preparation of comprehensive Technical Specifications for Mercaptan Removal from 
McCabe Well. A Draft version will be prepared and submitted to SMCMUA prior to 
finalization. Final bid documents will be prepared by SMCMUA. 

2. The Technical Specifications will include: 
a. A pre-construction conditional assessment of the pump house with photo 

documentation. 
b. De-energize and facility shut-down procedures. 
c. Removal of pumping equipment. New pumping equipment will be installed on 

completion of the project. 
ct. Collection of a pre-t reatment water quality sample, to be analyzed for Mercaptans. 
e. Short term removal of pumped water(+/- 20,000 gallons) by water trucking as an initial 

mitigation measure. 
f. If the short-term option is unsuccessful, the mobilization and setup of a pump and t reat 

system. 
g. Dynamic down hole video and conditional assessment of well casing and screen. 

UHL & Associates, Inc . 
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Technical Proposal - Professional Services in Connection with 
Removal of Mercaptans and Well Redevelopment at the McCabe Well 

h. Installation of temporary pumping system between 50-100 gpm. 
i. Intermittent or continuous pumping of the well through the treatment system for a 

period of 2-3 weeks. 

3. Development of an Engineers Estimate for associated scope. 

4. UHL will be available to attend the bid opening and answer relevant questions. 

5. Review bids for accuracy and provide recommendations to SMCMUA on contractor 
selection. 

5.2 Task 1 B: Construction Administration and Construction Observation - Mercaptans 
Removal 

Under Task 1 B, UHL will provide construction administration and observation services for the 
Mercaptans Removal from the Well. 

Task I: 

Task II: 

Task Ill: 

Pre-Construction Meeting, Pump Removal, Collection of Pre-Treatment Sample, 
and Ambient Headspace Monitoring of Mercaptans. 

Contractor Oversight During Setup of Treatment System and Downhole Video 
Inspection 

Periodic Site Visits to Monitor Treatment System and Interim Water Quality Sample 
Collection {if required) 

5.3 Task 2A: Design Document Technical Review- McCabe Well Redevelopment Project 

UHL will provide technical assistance and guidance to SMCMUA in the preparation of design 
documents for the redevelopment the McCabe Well. UHL will review technical documents, 
prepare a bill of quantities and technical specifications for the redevelopment scope, outlined 
below: 

1. Preparation of comprehensive Technical Specifications for Well Redevelopment Services. 
A Draft version will be prepared and submitted to SMCMUA prior to finalization. Final bid 
documents will be prepared by SMCMUA. 

2. The Technical Specifications will at a minimum include: 
a. A pre-construction conditional assessment of the pump house with photo 

documentation. 
b. De-energize and facility shut-down procedures. 
c. Pre- and post-redevelopment down hole "dynamic" video inspection and conditional 

assessments of well casing and screen. 
d. Specifications on state-of-the-art redevelopment methods with the use of chemicals 

and dosage amounts. 

UHL & Associates, Inc. 
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Technic al Proposal - Professional Se,vices in Connection with 
Removal of Mercaptans and Well Redevelopment at the McCabe Well 

e. Post-redevelopment step and constant rate pumping tests. 
f. Specifications for a new replacement pumping system including, pump, motor, column 

pipe, and check valve. 
g. Water quality testing 
h. A well redevelopment schedule. 

3. UHL will be available to attend the bid opening and answer relevant questions. 

4. Review bids for accuracy and provide recommendations to SMCMUA on contractor 
selection. 

5.4 Task 28: Construction Administration and Construction Observation - McCabe Well 
Redevelopment Project 

Under Task 2B, UHL will provide construction administration and observation services for well 
redevelopment as summarized in the sub-tasks below: 

Task I: 

Task II: 

Task Ill: 

Task IV: 

Pre-Construction Meeting, Post-Redevelopment Downhole Video Inspection and 
Conditional Assessments 

i. Pre-construction meeting with the selected contractor, review scope, timeline, 
and constraints as per contract documents. 

ii. UHL will be onsite during the post-redevelopment down hole video inspection. 

Contractor Oversight During Well Redevelopment and Other Related Activities 

i. Oversight during well redevelopment activities. 
ii. Submittal of daily updates to SMCMUA. 
iii. UH L's oversight is based on a 12-day well redevelopment program. 
iv. UHL will review invoices submitted by contractor for accuracy and recommend 

payment to SMCMUA. Invoices with proper backup and certified payroll 
receipts will be requested from the contractor and submitted to SMCMUA. 

Step-Drawdown and Constant-Rate Pumping Test Oversight and Data Analysis 

i. Pumping tests will include step-drawdown and constant rate pumping tests. 
ii. The step-drawdown test will include four (4), 30-minute steps, for a total 

pumping duration of 2-hours. 
iii. The constant rate pumping test will be run for a duration of 8-hours at a 

pumping rate equal to the allocated pumping rate or at the maximum safe 
pumping rate that the well can produce after redevelopment. 

iv. Field equipment includes water-level recording data loggers (transducers) that 
will be installed for the duration of the tests. 

v. Field water quality parameters - pH, EC, TDS, and temperature will be 
monitored during the tests. 

Preparation of a Well Redevelopment Report for SMCMUA 

UHL & Associates, Inc. 
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Technical Proposal - Professional Services in Connection with 
Removal of Mercaptans and Well Redevelopment at the McCabe Well 

i. A redevelopment summary report will be prepared and submitted to 
SMCMUA. 

ii. The summary report will include: 
a. Redevelopment steps completed with specific capacity tests to assess 

improvement in well performance. 
b. Post-redevelopment pumping test data analysis with recommendations 

on sustainable pumping rates. 
c. Summary of water quality analysis. 
d. Recommendation on future performance monitoring. 

UHL & Associates, Inc. 
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Task1A 

Cost Proposal for Professional Setvices in Connection with 
Removal of Mercaptans and Well Redevelopment atthe McCabe Well 

Design Documentation Technical Review- Mercaptans Removal Project 

Professional Fees Rate/ hr. Hours 

Vincent Uhl, PG, PH $ 200 8 $ 

Ashish Daw, PG $ 160 20 $ 

Expenses 

Communications and transmittals $ 

Total for Task 1A $ 

Total 

1,600 

3,200 

240 

5,040 

Taslc 1B Construction Administration and Construction Observation - Mercaptans Removal Project 

Professional Fees Rate/hr. Hours 

Vincent Uhl, PG, PH $ 200 6 

Ashish Daw, PG $ 160 12 

Staff Hydrogeologist $ 130 60 

Expenses Rate/day Days 

Field Vehicle $ 150 8 

Field Equipment (m-Scope, FID) 

Communications and transmittals 

TotalforTask 1 B 

Task2A Design Documentation Technical Review- McCabe Well Redevelopment Project 

Professional Fees 

Vincent Uhl, PG, PH 

Ashish Daw, PG 

Expenses 

Communications and t ransmitta ls 

UHL and Associates, In c. 
Febmary 6, 2025 

$ 
$ 

Attachment B 

Rate/hr. Hours 

200 10 

160 20 

Total for Task 2A 

Total 

$ 1,200 

$ 1,920 

$ 7,800 

$ 1,200 

$ 1,000 

$ 546 

$ 13,666 

Total 

$ 2,000 

$ 3,200 

$ 260 

$ 5,460 
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Cost Proposal for Professional Services in Connection with 
Removal of Mercaptans and Well Redevelopment atthe McCabe Well 

Tasl<2B Construction Administration and Construction Observation-McCabe Well Redevelopment 

Professional Fees Rate/hr. Hours 

Vincent Uhl, PG, PH $ 200 12 

Ashish Daw, PG $ 160 30 

Staff Hydrogeologist $ 130 90 

Expenses 

Field Vehicle $ 150 10 

Field Equipment {m-Scope, FID) 

Communications and transmittals 

TotalforTask2B 

Task3 Allowance 

SMCMUAAuthorized Allowance 

Total for Task 3 

Task 1A to Task 3 

Summary of Proposed Tasks and Costs: 

Task 1A: Design Documentation Technical Review- Mercaptans Removal Project 

Task 1 B: Construction Administration and Construction Observation - Mercaptans Removal 
Project 

Task2A: Design Documentation Technical Review- McCabe Well Redevelopment Project 

Task 28: Construction Administration and Construction Observation-McCabe Well 
Redevelopment Project 

Task 3: Allowance 

UHL mu/ Associates, Inc. 
FebrlllllJ' 6, 2025 

Task 1A to Task 3 

Attachment B 

Total 

$ 2,400 

$ 4,800 

$ 11,700 

$ 1,500 

$ 500 

$ 945 

$ 21,845 

$ 20,000 

$ 20,000 

$ 66,011 

$ 5,040 

$ 13,666 

$ 5,460 

$ 21,845 

$ 20,000 

$ 66,011 
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UHL UHL & Associates, Inc. 
_______ Groundwater Resources Management 

Co11s11lti11g Hydrogeologists 
Environmental Services 
GIS & Satellite Mapping 
Water Sustainability 

www.v11awater.co111 

2025 - Schedule of Fees 

Professional Services 

Vincent Uhl, PG, PH 
Principal Hydrogeologist 

Jaclyn Baron 
Environmental Scientist 

Professional/Certified 
Municipal Engineer, PE, CME 

Ashish Daw, PG 
Geoscientist, Professional Geologist 

Staff Hydrogeologist 

Other Charges: 

$200/hr. 

$180/hr. 

$250/hr. 

$160/hr. 

$130/hr. 

• Field vehicles will be charged at a flat rate of $150/day. 

Mailing Address: 
278 N. Union St. 

Suite 106 
POBox357 

Lambertville, NJ 08530 

(T): 1-609-947-1703 
vuhl@)vuawater.com 

jbaron@vuawater.com 
adaw@)vuawater.com 

• Subcontractors such as drillers, analytical laboratories and surveyors will be 
charged at cost plus 15 percent. 

• A communication fee (phone, fax, computer, U.S. Mail and internal 
reproduction) will be charged at 5% of professional charges on an invoice. 

• Field supplies and equipment will be charged in accordance with our 
standard equipment fee schedule. 



CERTIFICATION OF VALUE IN EXCESS OF $17,500 (PAV-TO-PLAY LAW) 

I hereby certify that the maximum amount of the contract to be awarded to UHL and 

Associates, Inc., for professional engineering services in connection with the removal of 

mercaptans and well redevelopment at McCabe Well exceeds $11 

Dated: February 20, 2025 



TREASURER'S CERTIFICATION 

I hereby certify that there are sufficient funds available ($66,011.00} for payment of 

contract for professional engineering services in connection with the removal of mercaptans and 

well redevelopment at McCabe Well. This item will be charged to Account No. 02-00-500-494 

(T&P Wells, Pumps, Motors, Etc.}. 

Dated: February 20, 2025 



SOUTHEAST MORRIS COUNTY M UNICIPAL UTILITIES AUTHORITY 

Resolution No. 26-25 

0 19 Saddle Rood 
Cedar Knolls, NJ 07927 

0 (973) 326-6880 

0 (973) 326-6864 

0 customerservice@smcmuo.org 

G smcmuo.org 

RESOLUTION AUTHORIZING AMENDMENT OF A PROFESSIONAL SERVICE CONTRACT 
FOR ENGINEERING SERVICES IN CONNECTION WITH CONSTRUCTION ADMINISTRATION AND 

OBSERVATION OF THE STILES AVENUE WATER MAIN REPLACEMENT PROJECT 

WHEREAS, on May 16, 2024, the Authority awarded a professional service contract to 
Dewberry Engineers, Inc. {"Engineer") for engineering services in connection with construction 
administration and observation of the Stiles Avenue water main replacement project (the 

"Agreement"); and 

WHEREAS, the maximum cost authorized under the Agreement was $177,960.00; and 

WHEREAS, the Engineer has provided a supplemental proposal as requested by 
SMCMUA dated February 3, 2025 {the "Supplemental Proposal"}, for additional engineering 
services needed at an additional cost not to exceed $186,810.00, as more particularly set forth 
in the Supplemental Proposal, a copy of which is annexed hereto as Exhibit "A"; and 

WHEREAS, the additional services will result in a corresponding increase in the total 
amount payable under the Agreement by $186,810.00 from $177,960.00 to $364,770.00; and 

WHEREAS, SMCMUA has determined that the additional services to be performed are 
necessary and reasonable; and will benefit the Water System; and 

WHEREAS, this Contract was awarded without public bidding as a Professional Service 
Contract pursuant to the provisions of the Local Public Contracts Law {N.J.S.A. 40A:11-1 et seq.) 
and in compliance with N.J.S.A. 19:44A-20.5 (Pay-to-Play Law); and 

WHEREAS, the Treasurer has certified that there are sufficient funds available; and 

Boord Members 

Morristown: 
Arthur Clorke 
Mox Huber 

Executive Director. Drew Soskowitz 

Morris Township: 
Michael Churner 
Motthew Loughman 

Morris Plains: 
Ralph R. Rotondo 
Patricio Webster 

Hanover Township: 
Nathan Kiracofe 
Nicolo Morucci 

Chief Flnonclal Officer. Charles Moggio 



WHEREAS, the Local Public Contracts Law (N.J.S.A. 40A:11-1 et seq.) requires that notice 
of professional service contracts be printed once in a newspaper authorized by law to publish 
SMCMUA's legal advertisement; 

NOW THEREFORE BE IT RESOLVED by The Southeast Morris County Municipal Utilities 
Authority as follows: 

1. The professional service contract previously awarded to Dewberry 
Engineers, Inc., for engineering services in connection with construction 
administration and observation of the Stiles Avenue water main 
replacement project be amended to include additional services for the 
work under the Supplemental Proposal. 

2. The additional services for the work to be provided under the 
Supplemental Proposal shall be provided at an additional cost of 
$186,810.00 for a revised maximum cost not to exceed $364,770.00. 

3. The Executive Director be and is hereby authorized and directed to 
execute an amendment to the Professional Service Contract on behalf of 
SMCMUA. 

3. This contract is awarded without competitive bidding as a "Professional 
Service Contract" in accordance with the Local Public Contracts Law 
because the services to be rendered are professional services as therein 
defined;and 

4. Copies of this Resolution shall be filed in the office of the Secretary of 
SMCMUA and in the respective offices of the Clerks of the Township of 
Hanover, the Township of Morris, the Town of Morristown and the 
Borough of Morris Plains, and notice of the award shall be printed once in 
the Daily Record in accordance with the Local Public Contracts Law. 

I hereby certify this to be a true copy of the resolution adopted by the Board of Members at a 
meeting duly convened of The Southeast Morris County Municipal Utilities Authority on 
February 20, 2025. 



Vote on Resolution: 

Member Motion Second Aye Nay Abstain Absent 

Michael Churner □ □ 'Rf □ □ □ 

Arthur Clarke □ □ □ □ □ ,-'Kf 
Nathan Kiracofe □ □ 'li1! □ □ □ 

Matthew Loughman □ □ ~ □ □ □ 

Nicola Marucci □ El'. 'g( □ □ □ 

Ralph Rotando 'Kl' □ g □ □ □ 

Patricia Webster □ □ '181 □ □ □ 

Chairman Max Huber □ □ 11:g □ □ □ 

Dated: February 20, 2025 



I Dewberry· Dewberry Engineers Inc. 973.739.9400 
600 Parsippany Road, Suite 301 973.739.9710 fax 

Parsippany, NJ 07054-3715 www.dewberry.com 

February 3, 2025 

Ms. Sophia Dyer, PE 
Southeast Morris County Municipal Utilities Authority (SMCMUA) 
19 Saddle Road 
Cedar Knolls, NJ 07927 

RE Change Order Request for On-site Engineering Services 
With Construction Administration of Stiles Avenue 
Water Main Replacement Project 
Morris Plains, NJ 

Dear Ms. Dyer, 

SMCMUA is currently working on replacing existing water mains along Stiles, Maple, Hawthorne, Central, 
Carlyle, Homer Avenue, Burch Drive, and Diana Road in Morris Plains NJ, for which Dewberry is 
providing on-site engineering and construction administrative services. Work began on this project on 
December 9, 2024, and as of January 17, 2025, 37-days of inspection have been provided out of 65-days 
anticipated in our original proposal. Based on the current rate of production exhibited by SMCMUA's 
Contractor, we are expecting to exceed the level of effort included in our original proposal, and as such, 
Dewberry is requesting to update our fee to more appropriately reflect the amount of work remaining on 
the project. The following breakdown outlines the existing budget and the anticipated need for additional 
funds: 

Original Proposal Budget Summary: 
• Original Task Order Amount= $177,960.00 

o Professional Services = $112,960.00 
o Allowance (Engineering Labor) = $65,000.00 

• Number of Crew-Days of Inspection included in Dewberry Proposal = 65 Days 
• Dewberry Proposal Based on Price Per Day of $1,737/Crew-Day 

o $112,960 + 65 Crew-Days= $1,737/Crew-Day 

Construction Progress as of 01-1 7-2025: 
• 3,258 LF of 8" water main has been installed 
• 5,842 LF of 8" water main remaining to be installed 
• Current Construction Pace = 86 LF of 8" water main per crew per day 

Dewberry Inspection Progress as of 01-17-2025: 
• 37 Crew Days in 20 calendar days 
• 65 Crew Days in original proposal 
• 28 Crew Days remaining in budget 

Anticipated Crew-Days Remaining After 01-17-2025: 
• Water Main Installation Work: 

o ~5,842 LF Remaining @ ~86 LF/day = ~68 Crew-Days 
• Water Service Work: 

o ~220 Services @ ~3-services/crew-day = ~ 73 Crew-Days 
• Tie In Work: 

o ~21 tie-ins @ say ~0.66 tie-ins/crew-day = ~32 Crew-Days 

Page 1 of 2 



Ms. Sophia Dyer 
Change Order Request for On-site Engineering Services 
With Construction Administration of Stiles Avenue 
February 3, 2025 

• Total Anticipated Crew-Days to Finish Project= 210 Crew-Days 
o 68 Crew-Days (Water Main)+ 73 Crew-Days (Services)+ 32 Crew-Days (Tie-Ins) + 37 

Crew Days (Work Completed) = 210 Crew-Days 

Anticipated Budget Needed to Complete Inspection for Project: 
• Total Budget Needed= 210 Days x $1737/day = $364,770.00 
• Original Proposal+ Contingency= ($112,960.00 + $65,000.00) = $177,960.00 
• Change Order Anticipated= $186,810.00 

o $364,770.00 (total anticipated contract value) - $177,960.00 (current contract value)= 
$186,810.00 additional budget anticipated to be required 

Total requested extra= $186,810.00 

Dewberry trusts the information contained herein is sufficient for SMCMUA to approve a budget revision 
for this project. If you have any questions or require any additional information, please do not hesitate to 
contact us. 

Sincerely, 
Dewberry Engineers Inc. 

Donald Flood, PE 
Associate Vice President 
973.576.9644 
dflood@dewberry.com 

QIJ Dewberry· 

James Schappell, PE 
Associate, Project Manager 
973.576.9649 
jschappell@dewberry.com 
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CERTIFICATION OF VALUE IN EXCESS OF $17,500 {PAY-TO-PLAY LAW) 

I hereby certify that the maximum amount of the contract to be amended with 

Dewberry Engineers, Inc., for engineering services in connection with construction 

administration and observation of the Stiles Avenue water main replacement project exceeds 

$17,500. 

Dated: February 20, 2025 



TREASURER'S CERTIFICATION 

I certify that there are additional funds available ($186,810.00) for additional services 

needed to the professional service contract with Dewberry Engineers, Inc., for engineering 

services in connection with construction administration and observation of the Stiles Avenue 

water main replacement project (increasing the contract from $177,960.00 to $364,770.00). 

This item will be charged to Capital Account No. 02-00-500-488 

Dated: February 20, 2025 



0 19 Saddle Rood 
Cedar Knolls, NJ 07927 

0 (973) 326-6880 

0 (973)326-6864 
SOUTHEAST MORRIS COUNTY MUNICIPAL UTILITIES AUTHORITY 

Resolution No. 27-25 

0 customerservice@smcmuo.org 

e smcmua.org 

RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 FOR 
REDEVELOPMENT OF BLACK BROOK WELLS 

WHEREAS, the Authority entered into a contract with William Stothoff Company, Inc., 
dated July 2, 2024, for Redevelopment of Black Brook Wells at a maximum cost of $249,260.00 
("Contract"); and 

WHEREAS, the Engineering Manager has advised by memorandum dated February 6, 
2025, and a Certification of Necessity ("Certification") dated February 10, 2025, that a Change 
Order for additional services is needed; and 

WHEREAS, the overall increase will not exceed $54,460.00, as more particularly set forth 
in the memorandum, Certification and the proposed change order, copies of which are annexed 

hereto; and 

WHEREAS, SMCMUA has determined that the scope and value requested is necessary 
and reasonable; and is required to advance the Project toward final completion; and 

WHEREAS, funds are available and have been certified by the Treasurer; 

NOW THEREFORE, BE IT RESOLVED by The Southeast Morris County Municipal Utilities 

Authority as follows: 

Board Members 

Morristown: 
Arthur Clarke 
Mox Huber 

1. The proposed change order annexed hereto and in an amount not to 
exceed $54,460.00 be and the same is hereby approved. 

2. The Executive Director or the Chief Financial Officer be and are hereby 
authorized to execute and deliver the sa id change order for SMCMUA. 

Marris Township: 
Michael Churner 
Matthew Loughman 

* * * * * 

Morris Plains: 
Ralph R. Rotando 
Patric io Webster 

Hanover Township: 
Nathan Kiracofe 
Nicola Marucci 

Executive Director. Drew Saskowitz Chief Financial Officer. Cha rles Maggio 



I hereby certify this to be a true copy of the resolution adopted by the Board of Members at a 
meeting duly convened of The Southeast Morris County Municipal Utilities Authority on 
February 20, 2025. 

Vote on Resolution: 

Member Motion Second Aye Nay Abstain Absent 

Michael Churner □ □ ,'B( □ □ □ 

Arthur Clarke □ □ □ □ □ 'g( 
Nathan Kiracofe □ □ ~ □ □ □ 

Matthew Loughman □ □ ~ □ □ □ 

Nicola Marucci □ _g '81' □ □ □ 

Ralph Rotando □ □ ~ □ □ □ 

Patricia Webster M □ l8I □ □ □ 

Chairman Max Huber □ □ ~ □ □ □ 



SOUTHEAST MORRIS COUNTY MUNICIPAL UTILITIES AUTMORll V 

MEMORANDUM 

TO: SMCMUA Board 

FROM: Sophia Dyer, PE, Engineering Manager SD 

RE: Recommendation of Award - Black Brook Well Redevelopment Project Change 
Order No. 1 

DATE: 

cc: 

2/6/25 

Drew Saskowitz, LOR, Executive Director 
Charles Maggio, CMFO, QPA, Chief Financial Officer 
Alexis Bozza, QPA, Executive Administrative Assistant 

SMCMUA Board awarded a contract to William Stothoff Company in connection to the 
referenced project per Resolution 67-24 with a contract value of $249,260. 

Change Order Request and Recommendation 
The well pump inspection report for Black Brook Well No. 1 concluded that the pumping 
equipment required significant repairs to properly return the pump to operating condition. 

The recommendation is to completely replace the pump {column and bowl assembly and motor). 
SMCMUA anticipates a similar inspection report for Black Brook Well No. 2 and therefore, 
recommends replacing the existing pump. 

The Engineering Division requests to amend the current contract to cover the change order 
request for $54,460.00, revising the total contract amount to $303,720.00. Refer to associated 
documentation from UHL and Stothoff for details. The Treasurer has certified sufficient funds are 
available in the 2025 Budget. 

Description of Account Account Budget Year Amount 

T&P Wells Pumps Motors Etc CAPITAL: 02-00-500-494 2025 $54,460.00 

Note: T&P Division has $200,000 allocated for in-kind pump replacement in their 2025 capital budget. The 
change order request will be covered using the referenced capital budget line item. 



UHL UHL & Associates, Inc. 
________ Groundwater Resources Management 
Co11s11lti11g Hydrogeologists 
E1111iro11me11tal Services 
GIS & Satellite Mapping 
Water Sustainability 

www.1111a111ater.com 

January 24, 2025 

Ms. Sophia Dyer, PE 
Engineering Manager 
Southeast Morris County MUA 
19 Saddle Road 
Cedar Knolls, New Jersey 07927 

sdyer@smcmua.org 

Re: Change Order Request #1 for Black Brook Wells 1 & 2 
Redevelopment of Black Brook Wells 

Dear Ms. Dyer: 

Mailing Address: 
278 N. Union St. 

Suite 106 
POBox357 

Lambertville, NJ 08530 

(T): 1-609-947-1703 
vuhl@lvuawater.com 

jbaron@lvuawater.com 
adaw@lvuawater.com 

Provided below is a request for Change Order #1 under the Redevelopment of Black Brook 
Wells project. 

As per the original scope of work the following has been completed at Black Brook Well 1: 
• Removal of original pumping equipment on Nov. 4, 2024. 

o Noted hole at discharge end of pump and column pipe. 
• Downhole video inspection on Nov. 6, 2024. 
• Well redevelopment from Nov. 7 to 19, 2024. 
• Post-redevelopment down hole video inspection on Nov. 20, 2024. 
• Post-redevelopment step-drawdown and constant rate test on Nov. 22 and 25, 

2024. 

During the pump removal activities, a large hole was discovered at coupling of the pump 
discharge and column pipe. The pumping system was inspected by Wm. Stothoff, and it is 
recommended that the pumping system at BB-1 be replaced (Attachment A). Given that 
the pumping equipment at Black Brook Well 2 is of similar age, it is also recommended that 
the pumping system at this well be replaced. 



Provided below is a summary of costs for the additional scope of work under Change Order 
#1: 

Item Qty 

A. Black Brook 1 Pumping System: 
1. Xylem model 14RJLC-3 pump, rated for 1,400 GPM 

at 200 feet of total dynamic head. 
2. 10-inch dia., 316 SS cone strainer. 
3. 70-feet of 10-inch T&C column pipe along with 1 ½-

inch dia. 416 SS line shafting, and 304 SS sleeves, 
1 

and stainless steel drop in bearing retainers with 
cutless rubber inserts. 

4. New 100 HP, US motor, vertical hollow shaft, 
premium efficiency, inverter duty. 

5. Replacement bronze stuffing box bearing. 
6. Repacking stuffing box. 

B. Black Brook 2 Pumping System: 
1. Xylem model 14RJLC-3 pump, rated for 1,400 GPM 

at 200 feet of total dynamic head. 
2. 10-inch dia., 316 SS cone strainer. 
3. 70-feet of 10-inch T&C column pipe along with 1 ½-

inch dia. 416 SS line shafting, and 304 SS sleeves, 
1 

and stainless steel drop in bearing retainers with 
cutless rubber inserts. 

4. New 100 HP, US motor, vertical hollow shaft, 
premium efficiency, inverter duty. 

5. Replacement bronze stuffing box bearing. 
6. Repacking stuffing box. 

Items Reduced 

#14A: Temporary Water Treatment system 2 

#148: Carbon Change Outs for Treatment System 2 

Contract Allowance 1 

TOTAL FOR CHANGE ORDER #1 REQUESTED 

Change Order #1 
Redevelopment of Black Brook Wells 
Southeast Morris County MUA, New Jersey 

Cost 

$62,230 

$62,230 

($30,000) 

($20,000) 

($20,000) 

$54,460 



A summary of the revised project costs and time is provided below: 

Project Project 
Costs Time 

Original Contract Amount $249,260 60 days 

Change Order #1 $54,460 120 days 

Revised Contract Amount $303,720 

% Contract Increase/Decrease 21.85% 

The original contract completion date is November 24, 2024, and the new project 
completion date is March 24, 2025. 

Change Order Form #1 and Wm. Stothoff's proposal for the change order are attached for 
your review and approval. 

Please call or email with any questions. 

Sincerely, 

Ashish Daw, PG 
UHL & Associates, Inc. 

Change Order #1 
Redevelopment of Black Brook Wells 
Southeast Morris County MUA, New Jersey 



CHANGE ORDER No #1 

SOUTHEAST MORRIS COUNTY MUA 
PROJECT NAME: WELL REDEVELOPMENT OF BLACK BROOK WELLS 1 and 2 
PROJECT LOCATION: BLACK BROOK WELLS 1 AND 2, OFF COLUMBIA TPK, FLORHAM PARK, NJ 
HYDRO GEOLOGIST: UHL & ASSOCIATES, INC., LAMBERTVILLE, NEW JERSEY 
PROJECT MANAGER: ASHISH DAW, PG 
CONTRACTOR: WILLIAM STOTHOFF CO, INC,, FLEMINGTON, NEW JERSEY 

Description of Change Order: 
Change Order #1 Includes cost for procuring replacement pumping equipment for Black Brooks Wells 1 & 2: 

• Two pump bowl assemblies and hollow shaft motors. 

• 140-feet stainless steel shafting. 
• Bearing retainers, and cutlass rubber Inserts for two wells. 
• 140-feet 10-lnch. die mild steel column pipe. 
• Two bronze stuffing boxes and bearings. 

Additional Quantities 
Item No. Description Unit Qty Unit Price 
N/A 
Supplemental Quantities 
Item No. Description Unit Qty Unit Price 

C0#1 Replacement pumping equipment for Black Brook LS 2 $62,230 
Wells 1 and2 

Reduction Quantities 
Item No. Description Unit Qty Unit Price 
#14A Temoorary Water Treatment LS 2 $15,000 

#148 Carbon Change Out LS 2 $10,000 

#15 Contractor Allowance LS 1 $20,000 

Amount 

Amount 

$124,460 

Amount 
$30,000 
$20,000 
$20,000 

TOTAL INCREASE/DECREASE THIS CHANGE ORDER $54,460 

CHANGE IN CONTRACT PRICE 

Original Contract Amount $249,260 

Adjusted Amount Based on Change 
$303,720 

Order#1 

lncrease/Decreaseforthls change 
$54,460 

order 

Total Change In Contract Value to Date $54,460 

January 24, 2025 

(Date) 

(Contractor avl 
William Stothoff Co., Inc. 

21.85% 

21.85% 

CHANGE IN CONTRACT TIME 
Original Contract Time 60days 

Net Change from Previous Change Orders Odays 

Net Change from Current Change Order #1 120days 

Adjusted Amount Based on Change Order #1 180days 

Original Completion Date Nov. 24, 2024 
Revised Completion Date Mar. 24, 2025 

(Owner) (Date) 
Southeast Morris County MUA 

Wllllam Stothoff Co,, Inc, agrees that the fifty four thousand four hundred and sixty dollars ($64,460) price and the one hundred and 
twenty day (120) time extension set forth In the Change Order Is full compensation for the Work required to be performed pursuant to this 
Change Order and William Stothoff Co., Inc, Its officers, employees, successors, and assigns, herby releases the Owner, Its member, 
offices, employees, end consultants of any and all claims Including, but not limited to disruption, delay, loss of productivity, Idle and 
standby time for persons end equipment, home office overhead, extended or disrupted performance, additional mobilization, 
remobilizations, Indirect or Impact claims, loss of profit, together with any other damages, that relate In way to the work described here In. 

UHL & Associates, Inc. January 24, 2025 



Wm.Stothoff 
COM PANY, IN C , 

January 14, 2025 

Ashish Daw 

Wells & Pumps 

UHL & Associates, Inc. 
278 N. Union St., Suite 106 
Lambertville, New Jersey 08530 

110 River Road, Flemington, NJ 08822 
Phone: 908.782.2717 

Fax: 908.782.4131 

Reference: Southeast Morris County MUA, Black Brook Well #1 & #2 
Well Pump Repair Proposal 

Dear Mr. Daw, 

William Stothoff Company upon disassembly and inspection of the pumping equipment 
from Black Brook Well 1 find the equipment we find the equipment requires significant repairs 
to return it to first class operating condition. Additionally due to the age of service for Black 
Brook Well 2 we recommend that the Southeast Morris County MUA also pre-order the 
equipment to ensure Well 2 can be returned to service prior to the onset of the seasonal demand. 
Listed below please find a detailed report on the condition of the major components of the 
pumping equipment. 

Item I: Black Brook Well #1 Column & Bowl Assembly Replacement 

Xylem (Goulds) model 14RJLC-3 water lubricated turbine bowl assembly rated for 
1400 GPM @ 200' TOH. Standard cast iron/bronze construction fitted with bronze bowl 
wear rings, 416 stainless steel impeller locking collets and 316SS bolting. 

1 0" 3 l 6SS suction cone strainer. 
70 feet of 1 0" x 1 l /2" water lubricated column assembly consisting of sch 40 carbon steel 

column pipe and 416 stainless steel lineshafting with 304 stainless steel sleeves, and 
stainless steel drop in bearing retainers with cutless rubber inserts. 

New 100 HP, U.S. Motor, vertical hollow shaft, fitted with NRR, premium efficiency, 
inverter duty weather protected type I enclosure, 

Replacement of bronze stuffing box bearing. 
Repacking of stuffing box. 
Incoming motor freight. 
Shop prep & load. 

Item I: Total Lump Sum Price ............................................ $62,230.00 



Item II: Black Brook Well #2 Column & Bowl Assembly Replacement 
Xylem (Goulds) model 14RJLC-3 water lubricated turbine bowl assembly rated for 

1400 GPM @ 200' TOH. Standard cast iron/bronze construction fitted with bronze bowl 
wear rings, 416 stainless steel impeller locking collets and 316SS bolting. 

1 0" 3 l 6SS suction cone strainer. 
70 feet of 10" x I I /2" water lubricated column assembly consisting of sch 40 carbon steel 

column pipe and 416 stainless steel lineshafting with 304 stainless steel sleeves, and 
stainless steel drop in bearing retainers with cutless rubber inserts. 

New 100 HP, U.S. Motor, vertical hollow shaft, fitted with NRR, premium efficiency, 
inverter duty weather protected type I enclosure, 

Replacement of bronze stuffing box bearing. 
Repacking of stuffing box. 
Incoming motor freight. 
Shop prep & load. 

Item II: Total Lump Sum Price ............................................ $62,230.00 

Special Notes: 
All work will be performed and/or supervised by NJDEP licensed water well drillers of the 

proper classification. 
The above pricing would be applicable to replacement equipment for Black Brook Well #2 if the 

SMCMUA would like to make the decision to pre-order replacement pumping 
equipment. A discount of$1,500.00 could be offered if equipment for both wells were to 
ship together. 

The above pricing will remain valid for a period of 30 days from the date of offer. 
Delivery: Approximately 2-3 weeks to ship after receipt of approved order. 

F.O.B. Jobsite 
Terms: Net 30 days 
Tax: The above prices do not include State of NJ sales tax. Sales tax will be invoiced unless 
your approved order is accompanied by an acceptable sales tax exempt form. 

If you have any questions or would like to make an appointment to inspect the 
equipment, please feel free to contact me at your convenience at 908 782-2717 or 
dstothoff@well1885.com. I look forward to hearing from you in the near future. 

Enc. 14RJLC performance curve 

Sincerely, 

Oavirl C. s'tot!wff 
David C. Stothoff 

President 



ATTACHMENT A 



Wm.Stothoff 
C OMPANY, INC . 

November 20, 2024 

Ashish Daw 

Wells & Pumps 

UHL & Associates, Inc. 
278 N. Union St., Suite 106 
Lambertville, New Jersey 08530 

110 River Road, Flemington, NJ 08822 
Phone: 908.782.2717 

Fax: 908.782.4131 

Reference: Southeast Morris County MUA, Black Brook Well #1 
Well Pump Inspection Report 

Dear Mr. Daw, 

William Stothoff Company upon disassembly and inspection of the pumping equipment 
from Black Brook Well I find the equipment we find the equipment requires significant repairs 
to return it to first class operating condition. Listed below please find a detailed report on the 
condition of the major components of the pumping equipment. 

Bowl Assembly: 

The bowl assembly is poor condition. Upon removal of the bowl assembly we found a hole 
present at the discharge case. Due to the age of the bowl assembly the impellers are likely cast 
with leaded bronze and subsequently require replacement as we are prohibited from modifying 
leaded brass/bronze equipment and return it to service. Subsequently, the bowl assembly 
requires complete replacement. 

Column Assembly: 

The condition of the column assembly is in poor condition. The bottom column section had a 
hole eroded through at the connection to the bowl assembly. The lineshafting is heavily covered 
in mineral build up and the top shaft sleeve was found to be loose. The column assembly needs 
replacement in its entirety. 

Vertical Hollowshaft Motor: 

The existing vertical hollow shaft motor is in operable condition. Normal maintenance would 
be cleaning, disassembly, washing, re-varnishing of the winding, installation of new bearings, 
and reassembly. The existing motor is standard efficiency 93.0% and is in need of the above 
described maintenance. However as it is neither premium efficiency or inverter duty design. It 
is recommended that the motor be replaced with a new premium efficiency inverter duty motor 
to provide for increased efficiency of 95.4%. 



Discharge Head: 

The discharge head is in reusable condition. The discharge head will be cleaned & painted. The 
bronze packing box bushing will be replaced and new packing will be installed. 

If you have any questions or would like to make an appointment to inspect the 
equipment, please feel free to contact me at your convenience at 908 782-2717 or 
dstothoff@welll885.com. I look forward to hearing from you in the near future. 

Sincerely, 

Oav/cl (]. s'tot/4off 
David C. Stothoff 

President 



CERTIFICATION OF NECESSITY PURSUANT TO 
N.J.A.C. 5:30-11.9 IN SUPPORT OF CHANGE ORDER APPROVAL 

I, Sophia Dyer, PE, as Engineering Manager of The Southeast Morris County Municipal Utilities 
Authority {the "Authority") on behalf of Drew Saskowitz, LOR, Executive Director, in conjunction 
with a Change Order and close-out of the Authority's Contract for Redevelopment of Black Brook 
Wells {the "Contract"), dated July 2, 2024, with William Stothoff Company {the "Contractor"), do 
certify that: 

I am familiar with and oversee for the Authority the work carried out by the Contractor. 

The Contract awarded to the Contractor was in the amount of $249,260.00. 

There have been no previous Change Orders sought or approved for this final term of the 
Contract. The requested Change Order is in the amount of $54,460.00. If approved, the Contract 
Price with all approved Change Orders shall be $303,720.00. 

This Certification has been prepared and is being submitted pursuant N.J.A.C. 5:30-11.9 on the 
basis that the amount of the proposed Change Order is in excess of 20% of the Contract amount 

as awarded. 

The well pumps condition assessment reports were not available during the design phase. 

Therefore, the contractor completed a well pump inspection report for Black Brook Well No. 1 as 

required in the contract. The report concluded that the pumping equipment required significant 

repairs to properly return the pump to operating condition for well pump no. 1. The 

recommendation was to completely replace the pump {column and bowl assembly and motor). 

SMCMUA anticipates a similar inspection report for Black Brook Well No. 2. Moreover, both 

pumps shall be replaced in order to return the facility to normal operation before peak demand 

season of 2025. 

If and when the Change Order is approved, I understand {i) that a public notice of such action will 
be printed once in the Authority's official paper setting forth the above basis for the Change Order, 
and {ii) that a copy of such notice shall be maintained by the Authority and made available for 
inspection by the public. 

I certify that the foregoing statements made by me are true. I am aware that if any statement 
made herein is willfully false or fraudulent, I am subject to punishment as provided by law. 

Soyhia 'Dyer 2/10/25 

Sophia Dyer, Engineering Manager Date 

The Southeast Morris County Municipal Utilities Authority 



TREASURER'S CERTIFICATION 

I hereby certify additional funds in the amount of $54,460.00 are available in the 2025 

Budget for payment of a change order to the current contract for Redevelopment of Black 

Brook Wells with William Stothoff Company, Inc., dated July 2, 2024, for a revised not to exceed 

contract amount of $303,720.00. This item will be charged to Capital Account No. 02-00-500-

494 (T&P Wells, Pumps, Motors, Etc.). 

Dated: February 20, 2025 



0 19 Saddle Road 
Cedar Knolls, NJ 07927 

0 (973) 326-6880 

SOUTHEAST MORRIS COUNTY MUtllCIPA L UTILITIES AUTHORITY 
0 (973) 326-6864 

0 customerservice@smcmua.org 

G smcmua.org 

Resolution No. 28-25 

RESOLUTION AUTHORIZING AIR COMPRESSOR MAINTENANCE AND REPAIR SERVICES FOR 2025 

WHEREAS, SMCMUA requested proposals for air compressor maintenance and repair 

services to be performed throughout 2025; and 

WHEREAS, the Water Quality Assistant Manager reviewed the proposal received from Air 

& Gas Technologies; and 

WHEREAS, in a memorandum dated February 12, 2025, the Water Quality Assistant 
Manager recommends authorizing the use of Air & Gas Technologies for air compressor 
maintenance and repair services in the not to exceed amount of $28,500.00, a copy of which 
memorandum is attached as Exhibit "A"; and 

WHEREAS, these purchases are being made without public bidding as being less than the 
bidding threshold of $44,000.00 provided in the Local Public Contracts Law (N.J.S.A. 40A:11-1 et 

seq.); and 

WHEREAS, the vendor completed and submitted Business Entity Disclosure Certifications 
which certify that they have not made any reportable contributions to any political or candidate 
committee in the Township of Hanover, Borough of Morris Pla ins, Town of Morristown and the 
Township of Morris in the previous one year, and will prohibit them from making any reportable 

contributions through 2025; and 

WHEREAS, the Treasurer has determined and certified in writing that the value of the 

Contract will exceed $17,500.00; and 

WHEREAS, funds are available and have been certified by the Treasurer; and 

NOW THEREFORE, BE IT RESOLVED, by The Southeast Morris County Municipal Utilities 

Authority as follows: 

Board Members 

Morristown: 
Arthur Clarke 
Mox Huber 

Executive Director. Drew Soskowitz 

Morris Township: 
Michael Churner 
Matthew Loughman 

Morris Plains: 
Rolph R. Rotondo 
Patricio Webster 

Hanover Township: 
Nathan Kiracofe 
Nicolo Marucci 

Chief Financial Officer. Charles Maggio 



1. That the proposals received from Air & Gas Technologies for air 
compressor maintenance and repair services in the not to exceed amount 
of $28,500.00, be and the same is hereby approved. 

2. That the Executive Director be and is hereby authorized and directed to 
execute the purchase order on behalf of SMCMUA in the manner provided 
bylaw. 

* * * * * 

I hereby certify this to be a true copy of the resolution adopted by the Board of Members at a 
meeting duly convened of The Southeast Morris County Municipal Utilities Authority on February 

20, 2025. 

Vote on Resolution: 

Member Motion Second Aye Nay Abstain Absent 

Michael Churner □ □ ~ □ □ □ 

Arthur Clarke □ □ □ □ □ ':!!i' 
Nathan Kiracofe □ □ 'IE( □ □ □ 

Matthew Loughman □ □ 'gf □ □ □ 

Nicola Marucci □ □ ~ □ □ □ 

Ralph Rotando "g[_ □ ~ □ □ □ 

Patricia Webster □ ;@ ~ □ □ □ 

Chairman Max Huber □ □ tit □ □ □ 
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0 19 Saddle Rood 
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"' (973) 326-6880 

SOUTHEAST MORRIS COUNTY MUNICIPAL UTILITIES AUTHORITY 
0 (973) 326-6864 
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e smcmuo.org 

MEMORANDUM 

TO: SMCMUA Board 

FROM: Clare Peragine, Water Quality Assistant Manager C?/> 

RE: Air Compressor Maintenance and Repair Services for 2025 

DATE: February 12, 2025 

The Authority's Treatment and Pumping Division is in need of air compressor preventative 
maintenance and repair services to be performed throughout 2025. The Authority has solicited 
proposals to multiple vendors. One proposal was received from Air & Gas Technologies. Based 
on review of the proposal, it is requested that Air & Gas Technologies be authorized for use in 
2025 up to $28,500.00. 

The purchase of these services is being made without public bidding as being less than the bidding 
threshold of $44,000.00 provided in the Local Public Contracts Law (N.J.S.A. 40A:11-1 et seq.). 
The vendor has completed and submitted Business Entity Disclosure Certifications which certify 
that they have not made any reportable contributions to any political or candidate committee in 
the Township of Hanover, Borough of Morris Plains, Town of Morristown and the Township of 
Morris in the previous one year, and that the contract will prohibit them from making any 
reportable contributions through 2025. 

The Treasurer has certified that funds are available in the 2025 Operating Budget Account No. 
02-70-400-632 (Treatment Process: Maintenance and Services). 

SOUTHEAST MORRIS COUNTY MUNICIPAL UTILITIES AUTHORITY 



CERTIFICATION OF VALUE IN EXCESS OF $17,500 (PAY-TO-PLAY LAW) 

The undersigned hereby certifies that the maximum amount for air compressor 

maintenance and repair services authorized with Air & Gas Technologies respectively exceeds 

$17,500. 

Dated: February 20, 2025 



TREASURER'S CERTIFICATION 

I hereby certify that there are sufficient funds available for payment of not to exceed 

purchase order in SMCMUA's 2025 Budget as follows: 

Vendor Charge to Account Amount 

Air & Gas Technologies 
02-70-400-632 
Treatment Process: Maintenance a 

$28,500.00 

Dated: February 20, 2025 
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Resolution No. 29-25 

RESOLUTION APPROVING CONNECTION AGREEMENT WITH SLOC ACQUISITIONS LLC 

WHEREAS, the Authority has received an application for water service from SLOC 
Acquisitions LLC ("SLOC") for a development known as The Carriage Homes at Spring Brook 
located at Block 6801, Lot 1.01, in Morris Township, New Jersey (the "Development"); and 

WHEREAS, the Authority and SLOC have agreed to a plan for extension of a water main to 
the development to be provided at the expense of SLOC as more particularly set forth in the 
proposed Connection Agreement annexed hereto as Exhibit "A" (the "Connection Agreement"); 

and 

WHEREAS, the form of Connection Agreement has been approved by the Engineering 
Manager and General Counsel of the Authority. 

NOW THEREFORE, BE IT RESOLVED, by The Southeast Morris County Municipal Utilities 

Authority as follows: 

Boord Members 

Morristown: 
Arthur Clarke 
Mox Huber 

1. The form of Connection Agreement annexed hereto as Exhibit "A" be and 
the same is hereby approved substantially in the form annexed hereto; 

2. The Chairman or Vice Chairman and Secretary or Assistant Secretary be 
and the same are hereby authorized and directed to execute the 
aforementioned Connection Agreement, substantially in the form annexed 
hereto, on behalf of the Authority in the manner prescribed by law and By­
laws of the Authority. 

Morris Township: 
Michael Churner 
Matthew Loughman 

* * * * * 

Morris Plains: 
Ralph R. Rota ndo 
Patricio Webster 

Hanover Township: 
Nathan Kira cofe 
Nicolo Marucci 

Executive Director: Drew Soskowitz Chief Flnonclal Officer: Charles Maggio 



I hereby certify this to be a true copy of the resolution adopted by the Board of Members at a 
meeting duly convened of The Southeast Morris County Municipal Utilities Authority on February 

20, 2025. 

Vote on Resolution: 

Member Motion Second Aye Nay Abstain Absent 

Michael Churner □ □ .8l' □ □ □ 

Arthur Clarke □ □ □ □ □ .El 
Nathan Kiracofe □ □ 'Kl □ □ □ 

Matthew Loughman ~ □ ~ □ □ □ 

Nicola Marucci □ □ Rf □ □ □ 

Ralph Rotando □ □ gf □ □ □ 

Patricia Webster □ E. ¾!' □ □ □ 

Chairman Max Huber □ □ ".B'.I □ □ □ 



The Southeast Morris County Municipal Utilities Authority Connection Agreement 

WATER UTILITY CONNECTION AGREEMENT made this __ day of __ between: 

THE SOUTHEAST MORRIS COUNTY MUNICIPAL UTILITIES AUTHORITY, a body corporate 

and politic of the State of New Jersey, having its principal office at 19 Saddle Road, Cedar Knolls, 

New Jersey 07927, herein designated as the "SMCMUA"; and 

_________ _,_ having its principal office at __________ _, 

herein designated as the "Developer" or "Contractor". 

WITNESSETH: 

WHEREAS, the Developer has communicated a request to the SMCMUA for water service 

and a main extension, to a development in the (municipality), known as (name of development), 

and located at Block_, Lots __ , known as (the "Project"); and 

WHEREAS, the Plans that are the subject of this Project are included as Attachment A to 

this Agreement; and 

WHEREAS, the SMCMUA hereby approves said main extension subject to the terms and 

conditions hereinafter set forth; 

NOW THEREFORE, in consideration of the premises and the covenants hereinafter 

contained, the parties hereto agree as follows: 

1. The SMCMUA agrees to supply water service to the Project pursuant to the terms and 

conditions set forth herein. 

2. The SMCMUA shall have the right to refuse to supply water until all requirements of this 

Agreement and the Rules and Regulations of the SMCMUA ("Tariff") are fully satisfied and all 

charges for water service, including Connection Fees, are paid. 

3. The Developer shall comply with all applicable rules and regulations of the SMCMUA and all 

laws, ordinances, rules, regulations and orders of any other governmental agency or entity 

having jurisdiction. 

Page 1 of 4 



The Southeast Morris County Municipal Utilities Authority Connection Agreement 

4. Except for good cause, water service shall not be provided until the entire Project is 

completed. In exceptional cases of extreme hardship, extenuating circumstances or other 

good cause, the SMCMUA may consider supplying water service to completed portions of a 

development provided that such service can be provided without any adverse effect on the 

SMCMUA's system or other users thereof. If service is provided to any portion of the Project, 

the Developer shall not be excused from its obligation to furnish and install the Water 

Facilities to the entire Project by reason of abandonment or other failure to complete the 

Project. 

5. The Developer shall at its own expense furnish and install all water mains and necessary 

appurtenances ("Water Facilities"). All Water Facilities material, construction and installation 

shall comply with the current standards of the SMCMUA. The Developer agrees that all 

hydrants, valves, equipment, fittings and appurtenances shall be supplied by manufacturers 

approved in advance by the SMCMUA except where such specifications (ie: hydrant) shall be 

specific to an 'out-of-district' Municipality. 

6. The Developer shall prepare and obtain at its expense any required road opening permits. 

The Developer shall submit copies of all permits approved by the respective agencies to the 

SMCMUA before beginning work. The Developer shall be responsible for excavation and 

maintenance of all road openings, restoration of the road and final pavement. 

7. The Developer shall submit an application to the SMCMUA for all wet taps, cut-in connections 

and branch lines to existing mains and shall pay for the cost of such taps in accordance with 

the applicable schedule of service charges of the SMCMUA. 

8. Pressure, disinfection and bacteriological tests of all new mains and services shall be 

conducted under the direction of and in the manner prescribed by the SMCMUA. No facilities 

shall be accepted by the SMCMUA prior to the satisfactory completion and approval of all 

such tests. 

9. The Developer shall notify the SMCMUA at least five (5) working days in advance of the 

installation of any of the Water Facilities. 

10. The Developer shall retain a licensed professional engineer to oversee the inspection work 

during construction of the water utilities. Upon completion of construction, the professional 

engineer shall execute a certification that the water utility was constructed in accordance 

with the approved plans. 

Page 2 of 4 



The Southeast Morris County Municipal Utilities Authority Connection Agreement 

11. Developer shall convey such easements and rights of way for the Water Facilities as may 

reasonably be required by the SMCMUA. Such easements and rights of way shall be in 

recordable form and shall be prepared or approved by counsel to the SMCMUA at 

Developer's expense. No construction shall commence until all required easements and 

rights of way are executed, recorded in the Morris County Clerk's Office and delivered to the 

SMCMUA. 

12. All Water Facilities installed by the Developer shall become the property of the SMCMUA. 

Developer shall execute and deliver to the SMCMUA such bills of sale for the Water Facilities 

as may be requested by the SMCMUA. 

13. Prior to the SMCMUA's acceptance of the Water Facilities installed hereunder, the Developer 

shall submit "As-Built" plans prepared by and certified by a licensed New Jersey professional 

engineer and land surveyor, which plans shall be subject to the approval by the SMCMUA's 

engineer and which shall show the location of the Water Facilities installed by the Developer. 

14. Upon completion of all work to be performed by the Developer and acceptance of the Water 

Facilities by the SMCMUA, the Developer shall furnish a maintenance bond, to guaranty and 

secure the performance of any repairs or corrective work for a period of two (2) years from 

the date of acceptance. The amount of the maintenance bond shall not exceed 15% of the 

cost ofthe improvement as per N.J.S.A. 40:SSD-53 and shall be provided by a surety company 

and on a form satisfactory to the SMCMUA and its legal counsel. 

15. In the event of default by the Developer, the SMCMUA shall have such remedies as may be 

provided herein or as may be otherwise provided in law or at equity. Nothing herein shall 

preclude the SMCMUA from completing the work upon default by the Developer when 

necessary to protect the public health, safety and welfare. In such event, Developer shall be 

responsible for the full cost of such completion incurred or paid by the SMCMUA; provided 

the SMCMUA shall have no obligation to complete such work as permitted by this Section. 

16. Upon execution of this Agreement by the Developer, the Developer shall submit the Water 

Main Extension Fee as outlined in the SMCMUA Fee Schedule. 

17. The Developer understands that SMCMUA does not guaranty the supply of any uniform 

quality or quantity of water or to maintain any fixed pressure for fire protection or any other 

purpose. Developer agrees that SMCMUA will not be responsible or liable for any loss or 

damage sustained as a result of service interruption or irregularity due to accident, 

breakdown, emergency or from other causes beyond the control of the SMCMUA and hereby 

releases the SMCMUA from any such liability. 
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The Southeast Morris County Municipal Utilities Authority Connection Agreement 

18. In the event of a sale or transfer of the Project to another party, Developer agrees that it will 

secure from its successor in title or interest a written undertaking whereby such successor 

agrees to assume and fully perform all of the obligations of this Agreement. Developer agrees 

to promptly advise the SMCMUA in writing of any such sale or transfer provided that this 

provision shall not apply to a sale or transfer to an individual lot purchaser. 

19. Developer shall be responsible for assuring that all agents, servants, employees, contractors 

and subcontractors involved in the construction of the Project shall fully comply with all 

provisions of this Agreement. 

20. This Agreement shall be binding upon the Developer, its successors or assigns, 

notwithstanding the fact that the Project may be sold or transferred to another party. This 

Agreement shall be governed by the laws of the State of New Jersey. Any proceeding to 

interpret or enforce this Agreement shall be brought and maintained in the Superior Court of 

New Jersey-Morris County vicinage. 

IN WITNESS WHEREOF, the parties have caused this Agreement to be duly executed as of the day 

and year first written above. 

WITNESS OR ATTEST: 

WITNESS OR ATTEST: 

Print Name and Title 

By: 

THE SOUTHEAST MORRIS COUNTY 
MUNICIPAL UTILITIES AUTHORITY 

----------------
, Chairman 

(APPLICANT) 

By: ----------------

Print Name and Title 
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Resolution No. 30-25 

RESOLUTION AUTHORIZING AWARD OF A CONTRACT TO 
RELOCATE ELECTRIC UTILITY (OVERHEAD TO UNDERGROUND) AT SKYLINE TANKS 

WHEREAS, the Authority advertised and received bids for the contract entitled Relocate 
Electric Utility (Overhead to Underground) at Skyline Tanks; and 

WHEREAS, six bids were received on January 30, 2025; and 

WHEREAS, the bids have been reviewed by the Engineering Manager as set forth in a 
memorandum dated February 18, 2025, a copy of which memorandum is annexed hereto; and 

WHEREAS, the Engineering Manager has recommended that the contract be awarded to 
Pichardo Electric, LLC, for its low responsive bid in the total amount of $60,700.30, as permitted 
by the Local Public Contracts Law; and 

WHEREAS, the Treasurer has certified that sufficient funds are available in the 2025 

Budget; and 

NOW THEREFORE BE IT RESOLVED, by The Southeast Morris County Municipal Utilities 

Authority as follows: 

Board Members 

Morristown: 
Arthur Clarke 
Mox Huber 

1. That a contract entitled Relocate Electric Utility (Overhead to 
Underground) at Skyline Tanks be awarded to the low bidder, Pichardo 
Electric, LLC, in accordance with its responsive bid submitted on January 
30, 2025, in the amount not to exceed $60,700.30. 

2. That the Executive Director be and is hereby authorized and directed to 
execute a contract with regard to said contract on behalf of the Authority 
in the manner provided by law. 

Morris Township: 
Michael Churner 
Matthew Loughman 

* * * * * 

Morris Plains: 
Rolph R. Rotando 
Patricio Webster 

Hanover Township: 
Nathan Kiracofe 
Nicola Marucci 

Executive Director. Drew Soskowitz Chief Financial Officer. Charles Maggio 



I hereby certify this to be a true copy of the resolution adopted by the Board of Members at a 
meeting duly convened of The Southeast Morris County Municipal Utilities Authority on February 

20 2025. 

Vote on Resolution: 

Member Motion Second Aye Nay Abstain Absent 

Michael Churner □ D IBf D D D 
Arthur Clarke D D D D D )'g'. 
Nathan Kiracofe D D Rf' D D D 
Matthew Loughman g D ~ D D D 
Nicola Marucci D ,g_ ~ D D D 
Ralph Rotando D D a D D D 
Patricia Webster D D J!g'] D D D 
Chairman Max Huber D D '§ D D D 



SOUTHEAST MORRIS COUNTY MUNICIPAL UTILITIES AUTHOnlTV 

TO: 

FROM: 

RE: 

DATE: 

CC: 

MEMORANDUM 

SMCMUA Board 

Sophia Dyer, PE, Engineering Manager SD 

Relocate Electric Utility {Overhead to Underground) at Skyline Tanks 

2/18/25 

Drew Saskowitz, LOR, Executive Director 
Charles Maggio, CMFO, QPA, Chief Financial Officer 
Alexis Bozza, QPA, Executive Administrative Assistant 

The referenced contract was advertised for public bids pursuant to the Local Public Contracts Law. 

Refer to Bid Summary Table, attached, for details. 

Project Scope 

The work consists of installing underground PVC conduits to relocate exist overhead utility services 
and install electric service laterals for utility company (JCP&L) connection to existing equipment. The 
work must be performed to prepare for rehabilitation of Skyline Tanks. 

Bid Review and Recommendation 

It is recommended that a contract be awarded to Pichardo Electric, LLC for its low, responsive, and 
responsible bid submitted on January 30, 2025, for a total not-to-exceed maximum amount of 
$60,700.30. 

The Treasurer has certified that sufficient funds are avai lab le in the 2025 Budget. 

Description of Account Account Budget Year Amount 

Tank Improvement CAPITAL: 02-00-500-495 2025 $60,700.30 



Relocate Electric Utility (Overhead to Underground) 

Bid Summary 

Bid Opening Date: 1/30/202S 
--

Correction to bid math. 

Bid Item Description Units Qty 
Pichardo Electric Cvnna Enterprises Power With Prestiee Salmon Bros. Inc. T.R. Wenieer, Inc. Fai-Gon Electric 

Unit Price Total Price Unit Price Total Price Unit Price Total Price Unit Price Total Price Unit Price Total Price Unit Price Total Price 

1 
Mobilization and 

LS 1 $4,000.00 $4,000.00 $5,000.00 $5,000.00 $12,000.00 $12,000.00 $20,000.00 $20,000.00 $20,000.00 $20,000.00 $8,500.00 $8,500.00 
Demobilization 

2 
Furnishing and Installing 

LF 410 $26.83 $11,000.30 $60.00 $24,600.00 
PVC Conduit 

$20.00 $8,200.00 $80.00 $32,800.00 $20.00 $8,200.00 $35.00 $14,350.00 

3 
Furnishing and Installing 

Electric Service Connection 
LS 1 $15,700.00 $15,700.00 $24,800.00 $24,800.00 $37,800.00 $37,800.00 $15,000.00 $15,000.00 $40,000.00 $40,000.00 $55,000.00 $55,000.00 

4 Allowance ALLOW 1 $30,000.00 $30,000.00 $30,000.00 $30,000.00 $30,000.00 $30,000.00 $30,000.00 $30,000.00 $30,000.00 $30,000.00 $30,000.00 $30,000.00 

TOTAL BID AMOUNT: $60,700.30 $84,400.00 $88,000.00 $97,800.00 $98,200.00 $107,850.00 



TREASURER'S CERTIFICATION 

I hereby certify funds are available for payment of a contract with Pichardo Electric, LLC, 

to relocate electric utility {overhead to underground) at Skyline Tanks in the not to exceed 

amount of $60,700.30. This item will be charged to Account No. 02-00-500-495 {Tank 

Improvement). 

GIO, Treasurer 

Dated: February 20, 2025 
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	I. [Statement of Public Notice]
	Adequate notice of this meeting has been provided in accordance with the provisions of the “Open Public Meetings Act”, in the following manner:
	1. By posting a copy of the Annual Notice of SMCMUA’s regular meetings on the Bulletin Board at SMCMUA’s offices at 19 Saddle Road, Cedar Knolls, New Jersey, and by delivering copies of such notice for posting at similar public places in the municipal...
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	IX. [Such Other Matters to Legally Come Before the Board]
	Does anyone have any matters they wish to discuss?  [If none, move onto Adjournment.]
	XI. [Adjournment]
	If there is nothing else, may I have a motion to adjourn?




